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INSTRUCTIONS TO THE TENDERERS/BIDDERS FOR E-SUBMISSION OF BIDS ONLINE 

THROUGH E-PROCUREMENT SITE https://eprocure.gov.in/eprocure/app  
 
This tender document has been published on the Central Public Procurement (CPP) Portal(URL: 
https://eprocure.gov.in/eprocure/app). The tenderers/bidders are required to submit soft copies of 
their bids electronically on the CPP Portal, using valid Digital Signature Certificates (DSC). The 
instructions given below are meant to assist the tenderers/bidders in registering on the CPP Portal, 
prepare their bids in accordance with the requirements and submitting their bids online on the CPP 
Portal. More information useful for submitting online bids on the CPP Portal may be obtained at: 
https://eprocure.gov.in/eprocure/app 
  
REGISTRATION  

1)  Tenderers/bidders are required to enrol on the e-Procurement module of the Central Public 
Procurement Portal (URL: https://eprocure.gov.in/eprocure/app) by clicking on the link “Click 
here to Enrol“on the CPP Portal. Enrolment is free of Charge.  

2) As part of the enrolment process, the tenderers/bidders will be required to choose a unique 
username and assign a password for their accounts. 

3) Tenderers/bidders are advised to register their valid email address and mobile numbers as 
part of the registration process. These would be used for any communication from the CPP 
Portal.  

4) Upon enrolment, the tenderers/bidders will be required to register their valid Digital Signature 
Certificate (Class II or Class III Certificates with signing key usage) issued by any Certifying 
Authority recognized by CCA India (e.g. Sify / TCS / nCode / eMudhra etc.), with their profile.  

5) Only one valid DSC should be registered byatenderers/bidders. Please note that the 
tenderers/bidders are responsible to ensure that they do not lend their DSC’s to others 
which may lead to misuse.  

6) Bidder then logs in to the site through the secured log-in by entering their user ID & 
password and the password of the DSC / e-Token. 

 
SEARCHING FOR TENDER DOCUMENTS  

1) There are various search options built in the CPP Portal, to facilitate tenderers/bidders to 
search active tenders by several parameters. These parameters could include organization 
name, location, date, value, etc. There is also an option of ‘Advanced Search’ for tenders, 
wherein the tenderers/bidders may combine a number of search parameters such as 
organization name, form of contract, location, date, other keywords etc. to search for a 
tender published on the CPP Portal.  

2) Once the tenderers/bidders have selected the tenders they are interested in, they may 
download the required documents / tender schedules. These tenders can be moved to the 
respective “My Tenders” folder. This would enable the CPP Portal to intimate the 
tenderers/bidders through SMS / e-mail in case there is any corrigendum issued to the 
tender document.  

3) The bidder should make a note of the unique Tender ID assigned to each tender, in case they 
want to obtain anyclarification / help from the Helpdesk. 

  
PREPARATION OF BIDS  

1) Tenderer/bidder should take into account any corrigendum published on the tender 
document before submitting their bids. Please go through the tender advertisement and the 
tender document carefully to understand the documents required to be submitted as part of 
the bid. Please note the number of covers in which the bid documents have to be submitted, 
the number of documents - including the names and contents of each of the documents that 
need to be submitted.  

2) Bidder, in advance, should get ready the bid documents to be submitted as indicated in the 
tender document / schedule and generally they can be in PDF / XLS / RAR / DWF formats as 
mentioned. Bid documents may be scanned with 100 dpi with black and white option.  

3) To avoid the time and efforts required in uploading the same set of standard documents 
which are required to be submitted as a part of every bid, a provision of uploading such 
standard documents (e.g. PAN card copy, annual reports, auditor certificates etc.) has been 
provided to the tenderers/bidders. Tenderers/bidders can use “My Space” area available to 
them to upload such documents. These documents may be directly submitted from the “My 
Space” area while submitting the bid just by tagging and need not be uploaded again and 
again. This will lead to a reduction in the time required for bid submission process. 
 
 

  



 
 

 

 
SUBMISSION OF BIDS  

1) Tenderer/bidder should log into the site well in advance for bid submission so that he/she 
uploads the Bid in time i.e. on or before the bid submission time as per the system. Bidder 
will be responsible for any delay due to other issues. 

2) Tenderer/bidder has to digitally sign and upload the required bid documents one by one as 
indicated in the tender document. 

3) Tenderer/bidder has to select the payment option as “offline” to pay the EMD and enter 
details of DD/any other accepted instrument.  

4) Tenderer/bidder should prepare the TENDER FEE & EMD instrument as per the instructions 
specified in the tender document. Scanned copy of DD/any other acceptable instrument as 
mentioned towards EMD & Tender Fee should be uploaded while online submission of the 
tender and the original should be posted/couriered/given in person to the Tender Processing 
Section latest by the last date and time of bid submission or as specified in the tender 
documents. The details of the DD/any other accepted instrument, physically sent, should tally 
with the details available in the Scanned copy and the data entered during bid submission 
time otherwise the Tender will be   summarily rejected. 

5) The Tender Inviting Authority (TIA) will not be held responsible for any sort of delay or the 
difficulties faced during the submission of bids online by the tenderers/bidders. The bidder 
should see that the bid documents submitted should be free from virus and if the documents 
could not be opened, due to virus, during tender opening, the bid is liable to be rejected 

6) Tenderers/bidders are requested to note that they should necessarily submit their financial 
bids in the format provided and no other format is acceptable. The price bid has been given 
as a standard Rate Quote Sheet (Percentage BoQ Template)in .xls format with the tender 
document, which is to be downloaded and to be filled by all the tenderers/bidders. 
Tenderers/bidders are required to download the Rate Quote Sheet (Percentage BoQ 
Template) file, open it and complete the green colored (unprotected) cells with their 
respective financial quotes and other details (such as name of the Tenderer/bidder). No 
other cells should be changed. Once the details have been completed, the tenderer/bidder 
should save it and submit it online, without changing the filename. If the Rate Quote Sheet 
(Percentage BoQ Template) file is found to be modified by the tenderer/bidder, the bid will 
be rejected. In e-Tendering, intending tenderer/bidder can quote their rate in figures only. 
The total amount is generated automatically. Therefore, the rate quoted by the 
tenderer/bidder in figures shall be taken as correct. The Comparative Statement is also 
generated automatically by the system. The Comparative Statement and rate quoted by 
each tenderer/bidder shall be downloaded. The manual calculation check of tenders/bids 
and Comparative Statement, shall be final. In case, any discrepancy is noticed, the 
decision of appropriate NCSM authority shall be final and binding. 

7) The server time (which is displayed on the tender’s/bidder’s dashboard) will be considered 
as the standard time for referring the deadlines for submission of the bids by the 
tenderers/bidders, opening of bids etc. The tenderers/bidders should follow this time during 
bid submission. The tenderers/bidders are requested to submit the tenders/bids through 
online e-tendering system to the Tender Inviting Authority (TIA) well before the bid 
submission end date & time (as per Server System Clock). 

8) All the documents being submitted by the tenderers/bidders would be encrypted using PKI 
encryption techniques to ensure the secrecy of the data. The data entered cannot be viewed 
by unauthorized persons until the time of bid opening. The confidentiality of the bids is 
maintained using the secured Socket Layer 128 bit encryption technology. Data storage 
encryption of sensitive fields is done. 

9) The uploaded tender documents become readable only after the tender opening by the 
authorized tender/bid openers. 

10) Upon the successful and timely submission of tenders/bids, the portal will give a successful 
tender/bid submission message & a tender/bid summary will be displayed with the 
NIT/tender/bid no. or Name of Work and the date & time of submission of the tender/bid with 
all other relevant details. 

11) The  tender/bid  summary  has  to  be  printed  and  kept  as  an  acknowledgement  of  the  
submission  of  the  bid.  This acknowledgement may be used as an entry pass for any 
tender/bid opening meetings. 

  
ASSISTANCE TO TENDERERS/BIDDERS  

1) Any queries relating to the tender document and the terms and conditions contained therein 
should be addressed to the Tender Inviting Authority (TIA): Director, Science City, J.B.S. 
Haldane Avenue, Kolkata – 700046. Ph. 033–2285-4343/1572/2607, Fax- 033-2285 9895. 
Website: www.sciencecitykolkata.org, Email : conventioncentrekolkata@gmail.com 

2) Any queries relating to the process of online bid submission or queries relating to CPP Portal 
in general may be directed call to the 24x7 CPP Portal Helpdesk Ph. 1800-3070-2232.  



2 
 

NOTICE INVITING e-TENDER 
(e-NIT) 

 

 

 

No: SCCY-15014/30(446)      Dated: 04/05/2022 
 
 

1. The Science City, Kolkata is a constituent unit under the National Council of 
Science Museums, Kolkata* (*hereinafter referred to as the Museum/Centre)  
 

2. Online e-tenders (Percentage Rate Bid) are hereby invited from reputed and 

experienced Engineering/Technical contractors capable of carrying out the work of 

“False Ceiling work in Main Auditorium foyer at Science City, Kolkata”with 

excellent finishing quality and having the following eligibility:- 
 
 

(i) 3(three) similar completed works in last 5 years like “False Ceiling & Interior 
civil works” at least one of them should be in Central Government / Central 
Autonomous Bodies/ State Government / Central Public Sector Undertakings 
/ Reputed Corporate Bodies) each costing not less than 40% of estimated 
cost. 

      OR 
 

(ii) 2(two) similar completed works in last 5 years like “False Ceiling & Interior 
civil works”(at least one of them should be in Central Government / Central 
Autonomous Bodies/ State Government / Central Public Sector Undertakings 
/ Reputed Corporate Bodies) each costing not less than 60% of the estimated 
cost.  

OR 
 

(iii) 1(one) similar completed works in last 5 years like “False Ceiling & Interior 
civil works” (at least one of them should be in Central Government / Central 
Autonomous Bodies/ State Government / Central Public Sector Undertakings 
/ Reputed Corporate Bodies) of aggregate cost not less than 80% of the 
estimated cost. 

And  

Agencies having valid GST Registration, PAN card. 
 

 

3. The place of work would be at Science City, Kolkata, J.B.S. Haldane 
Avenue, Kolkata – 700046. 
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4. Important Information & Dates: 
 

Estimated cost of work (Rs.) 17,40,500/- 
EMD Amount (Rs.) 43,600/- 
Cost of tender document/tender fee NIL 

Period of completion of work 45 Days 

Bid Document Publishing Date & Time 04/05/2022 at 6.00PM 

Bid Document Download Start Date & Time 04/05/2022 at 6.00PM 

Bid Document Download End Date & Time 18/05/2022 at 6.00 PM 

Bid submission Start Date & Time 04/05/2022 at 6.00PM 

Pre-Bid meeting Date & Time 11/05/2022 at 11.00AM 

Bid submission End Date & Time 18/05/2022 at 6.00 PM 

Bid Opening(Technical) Date & Time 20/05/2022 at 3.00 PM 

Details for Submission of Hard Copies/ Address of 
EOI Inviting Authority 

Science City, J.B.S. 
Haldane Avenue. Kolkata-
700046. 

 
5. The intending tenderers/bidders must read the terms and conditions of Science 

City, Kolkata carefully. They should only submit their bid if they consider 
themselves eligible and if they are in possession of all the documents required. 
 

6. Information and Instructions for tenderers/bidders posted on website shall form a 
part of the bid document. 

 
7. The bid document consisting of plans, specifications, schedule of quantities of 

various types of items to be executed and the set of Terms and Conditions of the 
contract to be complied with and other necessary documents can be seen and 
downloaded from https://eprocure.gov.in/eprocure/app free of cost. 
 

8. Out of the online bid documents submitted by intending tenderers/bidders, the 
technical bids of only of those tenderers/bidders shall be opened, who have 
deposited Earnest Money Deposit as specified duly scanned, uploaded and found 
in order. And the financial bids of only those tenderers/bidders shall be opened 
when they uploaded documents are found to be in order. 
 

9. Those contractors not registered on the website mentioned above, are required to 
get themselves registered beforehand. 
 

10. The intending tenderer/bidder must have valid Class II or Class III Certificates with 
signing key usage (DSC) to submit the bid. 
 

11. The e-Tenders are invited under two envelopes system. The first electronic 
envelope will be named as Technical Envelope & will contain documents of 
tenderer’s/bidder’s satisfying the eligibility conditions, scanned copy of EMD, NIT 
etc. and the second electronic envelope will be named as Financial Envelope 
containing Rate Quote Sheet. The bidder shall submit TECHNICAL BID 
ENVELOPE and FINANCIAL BID ENVELOPE simultaneously. The technical bids 
will be evaluated first and thereafter financial bids of only the eligible 
tenderers/bidders shall be opened. These envelopes shall contain one set of the 
following documents:- 

 
a) TECHNICAL BID ENVELOPE shall contain the following documents: 

 



4 
 

i) Scanned copy of Scanned copy of Demand Draft/Pay order or Banker`s 
Cheque of any Nationalised/ Scheduled Bank towards Earnest Money Deposit 
(EMD) @ 2.5% of the tender value in PDF format in favour of Science City, 
Calcutta payable at Kolkata. 

 
ii) Scanned copy of Enlistment Order/Registration certificate with appropriate 

Authority as applicable in PDF format, if any. 
 
iii) Scanned copy of GST Registration Certificate, PAN card in PDF format. 
 
iv) Scanned copy of Work Plan in PDF format. 
 
v) Scanned copies of specific WORK EXPERIENCE CERTIFICATES & WORK 

COMPLETION CERTIFICATE along with Work Order/Letter of intent issued by 
Govt. /Semi-Govt. /Autonomous/PSUs and/or Reputed Institution of requisite 
magnitude with appropriate Authority as per the NIT in PDF format. 

 
vi) Scanned copy of UNDERTAKING (as per Annexure – “A”) duly signed with 

company seal in PDF format which also includes the undertaking that "The 
physical EMD shall be deposited by me/us with the office of Science City, 
Calcutta payable at Kolkata calling the bid before the bid opening date 
otherwise the department may reject the tender/bid and also take action to 
withdraw enlistment/debar me/us from further tendering in NCSM or any of its 
constituent units." 

 
vii) Scanned copy of Information of Contractors (as per Annexture-“B”) duly 

filled up and signed with company seal in PDF format. 
 

 
viii) E-tender Document (NIT) comprising of Schedule of Quantities/Specification 

and drawings in PDF format (TENDERXXXXX.pdf file) digitally signed.  
 

 
b) FINANCIAL BID ENVELOPE shall contain: 

 
(i) Rate Quote Sheet (Percentage BoQ Template) in XLS format. Bidders 

may quote their percentage rate in this envelope. 
 

 
12. E-tenders which do not fulfil any of the above conditions or are incomplete in any 

respect are liable for summary rejection. 
13. The Museum/Centre does not bind itself to accept the lowest e-tender/bid and the 

right to reject or accept any or all the e-tenders/bids, e-tendered items or schedules 
received without assigning any reason whatsoever. 

 
14. Canvassing in connection with e-tenders/bids is strictly prohibited and the e-

tenders/bids submitted by the e-tenderers/bidders who resort to canvassing will be 
liable for rejection on that ground alone. 

 
15. E-tenders incorporating additional conditions are liable to be rejected. 
 
16. The E-tenderer(s) must declare in writing that neither he nor any of them is in 

anyway related to any officer in the National Council of Science Museums, Kolkata, 
or any of its constituent units as per the format given in Annexure – “A”. 
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17. GST& Labour cess as applicable will be payable extra by the Science City based on 
submission of documentary evidence. Nothing extra will be payable for any other 
taxes, duties etc.  

 
18. Before submitting the e-tender, the tenderer shall examine all specifications, 

drawings, conditions of contract and inspect the site if necessary.  The e-tender 
must be balanced in respect of individual items so that the rates quoted shall 
remain in force even if the quantities deviate (increase or decrease) to any extent 
before or during the execution of the work. The successful tenderer/bidder shall be 
paid at their net rate quoted. 
 

19. For the purpose of opening of the e-tenders/bids as described in Clause 11 of the 
Notice Inviting e-tender it is clarified that only on receiving the EMD, physically in 
Science City, Kolkata before the bid opening date, the Technical Bid Envelope 
will be opened. After the authority is satisfied that the documents in the Technical 
Bid Envelope are in order, the FINANCIAL BID ENVELOPE may be opened, 
subsequently.   

 
20. It may be noted that the Technical Bid Envelope which are not found in order 

as per Science City, Kolkata requirements may be summarily rejected. 
 
21. Earnest Money is liable to be forfeited if the successful e-tenderer/bidder selected 

for the work fails to sign the formal agreement within 15 days from the date of issue 
of Letter of Intent to them by the Museum/Centre. 

 
22. The selected tenderer will be issued a Letter of Intent by the Museum/Centre and 

given 7 days mobilisation time which shall be counted from the date of issue of the 
Letter of Intent.  Within the mobilisation time the tenderer must scrutinise all the 
working drawings, CPM/PERT/BAR CHART, specifications, etc. and obtain 
clarifications from the Architect wherever necessary and submit a revised BAR 
CHART if required by the Museum/Centre.  During the mobilisation time, the 
tenderer shall also mobilise all their resources including men and materials, obtain 
the supply of water and electricity necessary for construction, erect a temporary 
cement godown at site if necessary and sign an Agreement with Museum/Centre in 
approved format at site on a non-judicial stamp paper of proper denomination.  The 
date of commencement of work shall be the date of issue of Letter of Intent. 

 
23. The validity period of the e-tender shall be at least 03 (THREE) months from the 

date of opening of e-tenders.  This period may be extended with mutual consent if 
the decision regarding issue of Letter of Intent is delayed for any reason. 

 
-x-x-x- 
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Appendix to NIT 

 
 

1. SUMMARY CONDITIONS OF CONTRACT 
 

Defect Liability Period : One year from the date of virtual completion as 
certified by the Museum/Centre. 
 

Time for Completion : 45 Days from the date of Letter of Intent as per 
NIT Clause 22. 
 

Minimum value of work for Interim 
Certificate 

: 5% of tendered value or less at the discretion 
of the Museum/Centre but not more than one 
running bill in a month. 
 

Earnest Money to be deposited with 
the e-tender 

: Rs. 43,600/- (being 2.5% of the estimated value 
of the e-tender, rounded off to the nearest 
hundred). 
 

Liquidated damages for non-
completion of work in time (Clause 
39d of the general conditions of 
contract). 

: One percent per week of the total cost of the 
work awarded subject to a maximum of 10% of 
gross value of work done or cost of the work 
awarded whichever is greater. 
 

Liquidated damages for insufficient 
progress of work (Clause 39c of the 
general conditions of Contract). 

: Half percent per week of the total cost of the 
work awarded subject to a maximum of 10% of 
gross value of work done or cost of the work 
awarded whichever is greater. 

 

2. RETENTION MONEY FOR INTERIM PAYMENT 
 

Total               : 10% as per following detail 
 

 

i. EMD                                                    : 2.5% of the tender value to be deposited 
with   tender  

 

ii. Retention Money                          : 10% of the bill value including EMD to be 
deducted from each R.A Bill during the 
progress of work. 

iii. Period of submitting final bill 
by the successful tenderer   : 3 months from the date of virtual 

completion. 
 

 
3. ESCALATION CLAUSE: As per Clause 30 of the General Conditions of  
            Contract. 
 
4. MATERIALS TO BE ISSUED (for civil works only) 
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1. Ordinary Portland cement/ 

Portland Pozzolana cement 
at Rs………………….. per 
metric tonne (in non-returnable bags) 
 

2. Tor-Steel   Rs…………………………………… Per M.T. 
 
 M.S. Round/Bars  Rs…………………………………… Per M.T. 
 
 

 
5. REMARKS (for civil works only) 

 
 Cement shall be issued by the Museum/Centre only for in-situ work or per-cast 
coffer slabs and not for preparing mosaic tiles or any other precast work.  No white 
cement shall be issued by Museum/Centre.  Steel rounds from 6 mm diameter and 
above (and not wire mesh or smaller size) shall be issued only for in-situ RCC work.  
No steel shall be issued for pre-cast work for non RCC work e.g. grills, window 
frames, door frames, railings, flats and bars etc.  Cement and steel to be delivered by 
the Museum/Centre at site.  It shall be the responsibility of the successful e-tenderer 
to erect at site an appropriate shed for proper storage of cement with a capacity for 
three months consumption.  The stored cement shall be under double lock-with one 
key in custody of the successful e-tenderer and the other key in custody of the 
Museum/Centre so that the storage shed can be opened only in presence of both 
together.  It shall be the responsibility of the successful e-tenderer to arrange for 
electricity and water or any other service required for construction and to arrange for 
housing of their own staff outside the site. 
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FORMAT FOR BANK GUARANTEE BOND 
(For EMD only) 

 
1. In consideration of the (Name and address of the Museum/Centre) hereinafter called 

the Museum/Centre having stipulated under clause 10 of the Notice Inviting E-
tenderNo. …………….. for the work  of (mention name of work as in NIT) at the 
aforesaid  site agreed to accept payment of Earnest Money for due fulfilment of the 
terms and conditions contained in the said NIT (including appendix) for participation in 
the e-tender from (Name and address of the prospective e-tenderer) (hereinafter 
called the prospective e-tenderer) by production of a bank guarantee of (Mention 
amount of EMD in figure & words) only, we (Name and address of Bank furnishing 
guarantee (Br. Code ……………..) (hereinafter referred to as “The Bank”) do hereby 
undertake to pay to the Museum/Centre an amount not exceeding (mention EMD 
amount in figure & Words) only against any loss or damage caused to or suffered or 
would be caused to or suffered by the Museum/Centre by reasons of any breach by 
the said prospective e-tenderer of any of the terms or conditions contained in the said 
NIT (including appendix) relating to participation in the e-tender. 

 
2. We, (Name of Bank), do hereby undertake to pay the amounts due and payable under 

this guarantee without any demur, merely on a demand from the Museum/Centre 
stating that the amount claimed is due by way of loss or damage caused to or would 
be caused to or suffered by the Museum/Centre under National Council of Science 
Museums by reasons of any breach by the said prospective e-tenderer of any of the 
terms or conditions contained in the said NIT (including appendix) or by reason of the 
prospective e-tenderer’s failure to comply with conditions contained in the said NIT 
relating to participation in the e-tender.  Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the bank under this guarantee.  
However, our liability under this guarantee, shall be restricted to an amount not 
exceeding (mention amount of EMD in figures and words) only. 

 
3. We, (Name of Bank) further agree that the guarantee herein contained shall remain in 

full force and effect during the period as mentioned in Clauses 22 and 23 of the said 
NIT (including appendix) or the period stipulated under clause 24 for deciding the e-
tender and that it shall continue to be enforceable till the dues of the Museum/Centre 
under or by virtue of the said NIT (including appendix) have been fully paid and its 
claims  satisfied or discharged or the Museum/Centre certified that the terms and 
conditions of the said NIT (including appendix) have been fully and properly honoured 
and carried out by the said prospective e-tenderer for participation in the e-tender and 
accordingly discharges the guarantee. Unless a demand or claim under this 
guarantee is made on us in writing on or before the periods stipulated above, we shall 
be discharged from all liability under this guarantee thereafter. 

 
4. We, (Name of the Bank) further agree with the Museum/Centre that they shall have 

the fullest liberty without our consent and without affecting in any manner our 
obligation hereunder to extend time of deciding the e-tender as may be expedient and 
to forbear or enforce any of the terms and conditions  relating to the NIT (including 
appendix) and we shall not be relieved from our liability  by reason of any such 
extension being granted to the said proposed e-tenderer for any forbearance, or act of  
omission on the part of the Museum/Centre or any indulgence by the Museum/Centre 
to the said proposed e-tenderer or by any such matter or thing whatsoever which 
under the law relating to surety. 
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5. We, (Name of the Bank) lastly undertake not to revoke this guarantee during its 
currency except with the previous consent of the Museum/Centre in writing. 

 
 
 
 

Dated, the ……………………..  day of ……………..…………. 
 
 
 
 
     For …………………………………………….. 
     (Authorised signatory of the Bank with Seal) 
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FORMAT FOR BANK GUARANTEE BOND * 
(For Performance Guarantee only) 

 
1.  In consideration of the ………………..……………….…………………………………….. 

 
…………………………………………………………..............……….. (hereinafter called 
“The Museum/Centre”) having agreed to exempt ………….…………..………………. .. 
…………………………………………………………………………………………………..  
(Hereinafter called the “successful e-tenderer’ from the demand, under Clause 10 of the 
Notice inviting E-tenderNo. ……………………………………………………… dated 
……………………… and/or the terms and conditions of an Agreement dated  
……………………………………. Made between the Museum/Centre and successful e-
tenderer(s) ………………………………………………………………………………… for 
……………………………………………………………….(hereinafter called “the said 
agreement”) of Earnest Money/Retention Money for the due fulfilment by the said 
Contract(s) of the terms and conditions contained in the said NIT or the conditions of 
(execution of work) or the agreement on production of a bank guarantee of 
Rs…………………………… (Rupees ……………………………………………………… 
…………………………………………………………………………………… only), We 
……………………..……………………………….(hereinafter referred to as “The Bank”) do 
hereby undertake to pay to the Museum/Centre an amount not exceeding 
Rs………………………………………..…….. against any loss or damage caused to or 
suffered or would be caused to or suffered by the Museum/Centre by reasons of any 
breach by the said successful e-tenderer of any of the terms or conditions contained in 
the said NIT, the conditions of Contract or the Agreement. 
 
2. We, ………………………………………………………. do hereby undertake to pay the 

amounts due and payable under this guarantee without any demur, merely on a 
demand from the Museum/Centre stating that the amount claimed is due by way of 
loss or damage caused to or would be caused to or suffered by the Museum/Centre 
under National Council of Science Museums by reasons of any breach by the said 
successful e-tenderer of any of the terms or conditions contained in the said NIT or 
the conditions of contract or the Agreement or by reason of the successful e-
tenderer’s failure to perform as per conditions contained the said NIT or the condition 
of contract or the Agreement.  Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this guarantee.  
However our liability under this guarantee shall be restricted to an amount not 
exceeding Rs……………………………………………………….. 

 
 

*Note: 
(Bank guarantee bond towards Performance Guarantee as defined under clause 
32 of the General Conditions of contract at the time of signing of agreement on 
award of work acceptable only if furnished by any of the Nationalised Banks.) 
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3. We, …………………………..……………………………………………….. further 
agree that the guarantee herein contained shall remain in full force and effect 
during the period as mentioned in Clause 22 of the said NIT read with clause 32 of 
the conditions of contract, or the period that would be taken for the performance of 
the said Agreement and that it shall continue to be enforceable till the dues of the 
Museum/Centre under or by virtue of the said NIT or the conditions of contract or 
the Agreement have been fully paid and its claims satisfied or discharged or the 
Museum/Centre certified that the terms and conditions of the said NIT or the 
conditions of contract or the Agreement have been fully and properly honoured 
and carried out by said successful e-tenderer and accordingly discharges the 
guarantee. 

  
Unless a demand or claim under this guarantee is made on us in writing on or 
before the ………………………………………………………………….. 

 
 We shall be discharged from all liability under this guarantee thereafter. 
 

4. We, ………………………………………………………….. further agree with the 
Museum/Centre that they shall have the fullest liberty without our consent and 
without affecting in any manner our obligation hereunder to vary any of the terms 
and conditions of the said Agreement or to extend time of performance by the said 
successful e-tenderer from time to time or to postpone for any time or from time to 
time any of the powers exercisable by the Museum/Centre against the said 
successful e-tenderer and to forbear or enforce any of the terms and conditions 
relating to the said Agreement and we shall not be relieved from our liability by 
reason of any such variation, or extension being granted to the said successful e-
tenderer for any forbearance, or act of omission on the part of the Museum/Centre 
or any indulgence by the Museum/Centre to the said successful e-tenderer or by 
any such matter or thing whatsoever which under the law relating to surety. 

 
5. We, …………………………………….………………………………………..lastly 

undertake not to revoke this guarantee during its currency except with the 
previous consent of the Museum/Centre in writing. 

 
Dated, the …………………………………. day of ………………………… 

 
 
 
 

For ……………………………………………… 
(Authorised signatory of the Bank with seal) 
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FORMAT FOR LETTER OF INTENT* 
 

………………………………….    Date……………. 
(Mention file number) 

 
  Sub: Letter of Intent for the work of ……………………… 
 
Dear Sirs, 
 
 With reference to your e-tender dated …………….…………..………(and further 
clarification vide letter number ………………………………………….………….. dated 
…………………….…….) # it is intended to award the aforesaid work at the e-tendered 
amount of Rs……………………………………………………………………………… 

(Value based on only items of work intended to be awarded for execution) 
  

You are, therefore, requested to sign an agreement as per standard format 
already printed in the e-tender documents purchased by you while e-tendering for this 
job.  For this purpose, you are requested to send us a non-judicial stamp paper of 
appropriate value for preparing the contract Agreement within a week from the date of 
this letter. 
 
 You may avail of 15 days mobilisation time from the date of issue of this letter of 
Intent for mobilising your men, materials and other necessary resources for the 
construction.  During mobilisation period, you are requested to study all the drawings and 
designs annexed hereto and the Bar-Chart and obtain clarifications from the architect or 
this office immediately. 
 
 Please note that the work has to be completed within …………………………. 
weeks/months in which mobilisation time period of 7 days is also included.  The date of 
commencement of work would be reckoned as the date of issue of this letter (as per 
clause 23 of NIT). 
 
 Thanking you, 
 
 
 

Yours faithfully, 
 
 

          Sd/- 
 Controller of Administration  

* To be issued by the Controller of Administration of the parent Museum/Centre, 
viz, B.I.T.M, V.I.T.M., NSCM, N.S.C.D., C.R.T.L., National Council of Science 
Museums, even though the work is to be done in any RSC/SRSC/DSC. 
 
Letter of intent is to be issued in the letter head of the parent Museums/Centres 
and a Xerox copy is to be maintained as office copy on which signature of the 
authorised representative of the successful e-tenderer is to be obtained with date 
at the time of issue of original letter of intent.# Delete words within brackets if not 
applicable in specific case. 
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FORMAT FOR ARTICLES OF AGREEMENT 
 

INSTRUCTIONS (not to be typed in Agreement) 
 
(Articles of Agreement have to be typed on non-judicial stamp paper.  The value of the 
stamp paper varies from state to state and is to be known from the particular place.  The 
stamp paper will be purchased by the successful e-tenderer and the agreement may be 
typed by the Museum/Centre according to the format.) 
 
ARTICLES OF AGREEMENT made at ……………………………………………………. 
 
………………………………………….………………………………………………………. 

(Place) 

this……………………………………… day of  …………………………………………….. 
(Date)     (Month & Year) 

between the …………………………………………………………………………………… 
 
………………………………………………………………………………………………….. 

(Name of the parent Museum/Centre) 
 

(under the National Council of Science Museums, a Society registered under the 
Societies Registration Act of West Bengal, 1961), hereinafter referred to as the 
Museum/Centre which expression shall include its successors and assigns on the one 
part and…………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………………………….…........ 

(name of the successful e-tenderer) 
 

trading in the name and style of …………………………………………………………..  
………………………………………………………………………………………………… 
…………………………………………………………………………………………………. 
…………………………………………………………………………………………………. 

(Name and complete address of the successful e-tenderer) 
hereinafter referred to as the successful e-tenderer which expression shall include 
his/their respective heirs, executors, administrators and assigns on the other part. 
 
WHEREAS the Museum/Centre is desirous of getting the work of 
…………………………………………………………………………………………..……… 
..……………………………………………………………… therein done and has caused  

(Name of the work) 
 
Notice Inviting E-tender (Including appendix), drawings, schedule of quantities and 
specifications describing the work and conditions of contract to be prepared 
by…………………………….…………………………………………………………………. 
…………………………………..……………………………………………………………… 
………………………………..………………………………………………………………… 
 
..………………………………………………………………………………………………… 

(Name and address of the Architect). 
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AND WHEREAS the said NIT (including appendix) drawings as per list attached, 
specifications and the priced schedule of quantities and conditions of contract have been 
signed by or on behalf of the parties hereto.  AND whereas the Successful e-tenderer has 
deposited in Cash or Bank Draft/Bank Guarantee a sum of Rupees ………………….. 
……………………………………………………………………………………………….…. 

(exact amount in words) 

 
the amount being 2.5% of the estimated value of the e-tender rounded off to the nearest 
hundred) with the Museum Centre as Initial Security for the due performance of this 
Agreement as provided in the said conditions.  In the case of Bank Guarantee, the period 
of Bank Guarantee referred to being valid until the defect liability period as specified in e-
tender and to be revalidated to required dates as demanded by the Museum/Centre if 
completion date is extended. 
 
NOW IT IS HEREBY AGREED AND DECLARED BY AND BETWEEN 
THE PARTIES HERETO AS FOLLOWS: 
 
1. In consideration of the payments to be made to him as hereinafter provided the 

successful e-tenderer shall upon and subject to the conditions herein contained 
execute and complete the work within ……………….. months from the date of 
issue of letter of intent (as defined under NIT clauses 5 and 23) and as per the 
said drawings and such further detailed drawings as may be furnished to him from 
time to time and described in the said specifications and the said priced schedule 
of quantities along with the progress of the building work. 

 
2. The Museum/Centre shall pay to the successful e-tenderer such sum as shall 

become payable hereunder at the time and in the manner specified in the said 
conditions. 

 
3. Time is the essence of this agreement and the successful e-tenderer shall 

proceed with the work, throughout the stipulated period of this contract, strictly 
according to the CPM/PERT/BAR CHART attached herewith and forming a part of 
this agreement.  At any stage during execution, if any work lags behind the target 
as indicated in the CPM/PERT/BAR CHART for reasons directly attributable to the 
successful e-tenderer, he shall pay or allow the Museum/Centre to deduct from 
any money due to him a liquidated damage as per Clause 39 of the conditions of 
contract. 

 
4. This agreement comprises the work above and all subsidiary works connected 

therewith, even though such works may not be shown on the drawings, or 
described in the said specifications or the priced Schedule of Quantities. 

 
5. The Museum/Centre through the Engineer (As defined under clause 2 of General 

conditions of contract) reserves to itself the right of altering the drawings and of 
adding to or omitting any item of work or of having portions of the same carried 
out departmentally or otherwise and such alterations or variations shall not vitiate 
this agreement. 
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6. All disputes and differences of any kind whatever except as excluded under 
Clause 2 of General Conditions of contract appended herewith, arising out of or in 
connection with the contract on the carrying out of works (Whether during the 
progress of the work or after their completion and whether before or after the 
determination, abandonment or breach of the contract) shall be referred to 
arbitration as per Clause 44 of the said conditions of contract.  In case of any legal 
dispute, other than the arbitration, the court of jurisdiction shall be at the place 
written in the first line of this agreement. 

 
The provisions of the Arbitration & Reconciliation Act 1996 or any Statutory 
modification or re-enactment thereof and of the rules made there under for the time 
being in force shall apply to arbitration proceedings under this clause. 
 
In witness whereof the parties have set their respective hands the day and the year 
and the place hereinabove written. 
 
Signed by for and on behalf of the Museum/Centre ……………………………….. 
 
……………………………………………………………………………………………. 

(Administrative Officer) 
 

    In the presence of  
 
 
 
 
 

1. ………………………………………………………………. 
Seal     (Finance & Accounts Officer) 
 
 

2. ……………………………………………………………… 
(Section Officer/Engineer-in-Charge) 

 
 

Signed by the said Successful e-tenderer …………………………………………………. 
 
 
 
 
 
 
 
 
    In the presence of  

(1)………………………………………………………………… 
 

 
Seal 

(2)……………………………………………………………….. 
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GENERAL CONDITIONS OF CONTRACT 
 
1. INTERPRETATION 

 
The terms as used in the e-tender documents and agreement and named 
hereunder shall have the meanings herein assigned to them except where the 
subject or context otherwise requires:- 
 
“This agreement” shall comprise of the Articles of Agreement along with the 
Appendix, the Conditions of Contract, the Priced Schedule of Quantities, 
Specifications and Drawings and CPM/PERT/BAR CHART attached hereto and 
including those to which only a reference is made herein. 
 
“Work” or “Works” shall mean all work or works defined by Bills of quantities, 
Drawings, Specifications and such other work or works as the successful e-
tenderer may be entrusted with for carrying out under this agreement as per 
Clause 4 of the Articles of Agreement. 
 
“Museum/Centre” shall mean National Council of Science Museums which shall 
include the persons for the time being in management of the Society and its 
assigns. 
 
“Engineer” shall mean the Curator or Technical Officer authorised as such by the 
Museum/Centre or in the event of his ceasing to be Engineer for the work such 
other firm or persons as may be appointed by the Museum/Centre as Engineer for 
this work. (Further elaboration given in Clause 2 below): 
 
“Successful e-tenderer” shall mean ……………………………………………. and 
shall include his/their respective heirs, executors, administrators and assigns. 
 
“Site” shall mean the site of the construction works as shown on the site plan 
attached hereto including any buildings and erection thereon and any other land 
adjoining these to (Inclusive) as aforesaid allotted by the Museum/Centre for the 
use of successful e-tenderer. 
 
“Act of Insolvency” shall mean any act of insolvency as defined by the Presidency 
towns Insolvency Act, or the Provincial Insolvency Act or any Amending Statute. 
 
“Notice in Writing” or “Written Notice” shall mean a notice or communication in 
written, typed or printed or printed characters sent (unless delivered personally or 
otherwise proved to have been received) by registered post to the last known 
private or business address or registered office of the addressee and shall be 
deemed to have received when in the ordinary course of post it would have been 
delivered.  “Virtual Completion” shall mean that the works carried out are fit for 
occupation in every respect including removal of scaffolding, plant, surplus 
material and rubbish and cleaning of dirt from work and site. 
 
Words imputing persons include firms and corporations words imputing the 
singular only also include the plural and vice versa where the context so requires. 
 
Short headlines are given to each Clause for convenience only and they will not 
limit the meaning or scope of the Clause in any way. 
 

2. ENGINEER 
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The plans, agreement and documents above mentioned shall form the basis of 
this agreement and the decision of the said Engineer or the other Engineer for the 
time being as mentioned in the said conditions, in reference to all matters or 
dispute as to material and workmanship shall be final and binding on both the 
parties. 
 
The term “Engineer” shall mean the firm or person(s) appointed by the 
Museum/Centre to superintend the work.  He/They will receive his/their instruction 
for the work from the Museum/Centre. 
 
The successful e-tenderer shall afford the said Engineer(s) every facility and 
assistance for examining the work and materials and for checking and measuring 
works and materials. 
 
The Engineer or any Authorised Assistant of the Engineer shall have power to 
give notice to the successful e-tenderer or to his Supervisors of non-approval of 
any work, or materials, and such work shall be suspended or the use of such 
materials shall be discontinued.  The work from time to time be examined by the 
Engineer or the Engineer’s Assistant but such examination shall not in any way 
exonerate the successful e-tenderer from the obligation to remedy any defects 
due to materials or workmanship not in accordance with the contract which may 
be found to exist at any stage of the work or may appear within the defects liability 
period mentioned in clause 20. 
 

3. SCOPE OF THE CONTRACT 
 

The successful e-tenderer shall carry out and complete the works in every respect 
in accordance with this contract and in accordance with the directions of the 
Engineer and to the satisfaction of the Engineer and the Museum/Centre.  The 
Engineer may from time to time issue further drawings and/or written instructions, 
detailed directions and explanations in regard to: 
 
(a) The variation or modification of the design, quality or quantity of works for 

the addition or omissions or substitution of any work. 
(b) Any discrepancy in the drawings or between the schedule of quantities 

and/or drawing and/or specifications. 
 
(c) The removal from the site of any material brought therein by the successful 

e-tenderer and the substitution of any other materials there from.The 
removal and/or re-execution of any works executed by the successful e-
tenderer. 

 
(d) The dismissal from the works of any persons employed thereupon. 
(e) The opening up for inspection of any work covered up. 

 
(f) The amending and making good of any defects under Clause 20. 

 
The successful e-tenderer shall comply with and duly execute any work comprised 
in such instructions, detailed directions and explanations, provided always that if 
the Engineer’s instructions involved variations from the priced Schedule of 
Quantities, such instructions shall be issued by the Museum/Centre and the 
successful e-tenderer shall take the action stipulated in Clause 34. 
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If the work shown on any such further drawings or detailed drawings or that may 
be necessary to comply with any such instructions, directions, or explanations be 
in the opinion of the successful e-tenderer, extra to that comprised in or 
reasonably to be inferred from the contract he shall before proceeding with such 
work, give notice in writing to this effect to the Engineer, and in the event of his not 
doing so three days before the commencement of such work the successful e-
tenderer shall not be entitled to any allowance in respect of any such extra work.  
But if such notice has been duly given and the Engineer and the successful e-
tenderer, fail to agree as to whether or not there is any extra, then if the Engineer 
decides that the successful e-tenderer is to carry out the said work, the successful 
e-tenderer shall do so accordingly, and the question whether or not there is any 
extra and if so, the amount thereof shall failing agreement be settled by the 
Arbitration as provided in Clause 44 on a reference being made by the successful 
e-tenderer. 
 

4. SCOPE OF WORK 
 

Even if not specifically mentioned in the schedule of quantities, the successful e-
tenderer shall be deemed to have allowed necessary material, labour, tools and 
plants etc. required for satisfactory completion of the items of work as indicated in 
drawings and description given in the specifications, which are attached herewith 
unless the item specifies labour only or otherwise.  Rates quoted also apply for 
work in patches, strips, small or large areas, and for different shapes and in 
different sizes and in different planes (Horizontal/vertical or inclined). 

 
5. INSPECTION OF SITE 
 

The e-tenderer must visit site before giving e-tender and must get acquainted with 
the working conditions. 

 
The e-tenderer shall examine all specifications, e-tender conditions and drawings 
before e-tendering for the works. 
The e-tenderer shall obtain all information relating to local regulations, bye-laws, 
application of any and all laws relating to his work or profession.  No additional 
claims shall be admissible on this account. 
 

6. WATER, ELECTRICITY AND CEMENT GODOWN 
 

The successful e-tenderer shall construct at the site at theirown cost temporary 
cement godown within the mobilisation time as described in NIT Clause 23, of 
appropriate size suitable for proper and safe storage of 3 months consumption of 
cement.  They will also arrange at their own cost supply of water and electric 
power at site required by them for construction.  
 

7. SUCCESSFUL E-TENDERER TO PROVIDE EVERYTHING NECESSARY 
 

The successful e-tenderer shall provide everything necessary for the proper 
execution of the works according to the true intent and meaning of the drawings 
and specifications and bill of quantities taken together, whether the same may or 
may not be particularly shown on the drawings or described in the specifications 
or included in the bill of quantities, provided that the same is to be reasonably 
inferred there from and if he finds any discrepancy in the drawings, or between the 
drawings and specifications and bill of quantities, he shall immediately refer the 
same to the Engineer who shall decide which shall be followed. Figured 
dimensions shall be followed in reference to scale. 
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The Successful e-tenderer shall supply, fix and maintain at his cost during the 
execution of any works, all the necessary centering, scaffolding, staging, planking, 
timbering, shuttering, shoring, pumping, fencing, boarding, watching and lighting 
by night as well as by day required for the proper execution and protection of the 
public and the safety of any adjacent roads, streets, cellars, vaults, eves, 
pavement, walls, houses, buildings and all erections, matters or thing, and they 
shall take down and remove any or all such centering, scaffolding, etc. as 
occasion shall require or when ordered to do so and shall fully  reinstate and 
make good all matters and all things disturbed during the execution of the works 
to the satisfaction of the Engineer before a Virtual Completion Certificate is 
issued. 
 
The Successful e-tenderer shall make his own arrangements for laying temporary 
water and electrical power lines including excavation if necessary so as not to 
cause any obstructions along locations approved by the Engineer.  The water 
supply lines, hose pipes, electrical lines, underground or overhead etc. belonging 
to them should not cause damage to the property of the museum/centre including 
gardens, plants, flowers, hedges, flower pots in the Campus etc.  Any expenditure 
incurred by the museum/centre due to damage so caused shall be debited to the 
Successful e-tenderer’s account.  It is their complete responsibility to ensure that 
the garden area and its approaches and other areas not allocated to them are not 
encroached upon by their men and materials.  They have to provide a fence at 
their cost to confine the activities of construction, labour and materials, to the 
construction area as approved by the Engineer or his representative.  The 
bitumen carpeted road in front of museum/centre’s office, Science and Exhibits 
Laboratory, Stores and Workshop or garden paths and defined areas will not be 
allowed to be used by their labour, materials, trucks and other modes of transport 
system.  Their labour is not allowed to use Campus grounds for baths, calls of 
nature etc. 
The museum/centre shall on no account be responsible for the expenses incurred 
by the successful e-tenderer for hired ground or electric power or water obtained 
from elsewhere. 
 
 

8. DRAWINGS, DESIGNS ETC. 
 

Contract drawings are diagrammatic but shall be followed as closely as actual 
construction permits.  Any deviations made shall be in conformity with the 
architectural and other service drawings. 
 
Architectural drawings shall take precedence over electrical and other service 
drawings as to all dimensions.   
 
Successful e-tenderer shall verify all dimensions at site and bring to the notice of 
the Engineer all discrepancies or deviations noticed.  The Engineer’s decision 
shall be final and binding. 
 
All drawings issued by the Museum/Centre are the property of the Architects and 
shall not be lent, reproduced or used on any other works than intended without the 
written permission of the Architects. 
 
Large size details and manufacturer’s dimensions for materials to be incorporated 
shall take precedence over small scale drawings. 
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One complete set of drawings, specifications and schedule of quantities shall be 
furnished by the Engineer to the successful e-tenderer and the Engineer shall 
furnish, within such time as he may consider reasonable, one copy of any 
additional drawing which in his opinion may be necessary for the execution of any 
part of work.  Such copies shall be kept on the works, and the Engineer and his 
representatives shall at all reasonable times have access to the same and they 
shall be returned to the Engineer by the successful e-tenderer before the issue of 
the certificate for the balance of this account under the contract. 
 
Museum/Centre will make all efforts to give all drawings, designs; decision etc. 
from time to time and the successful e-tenderer shall make timely requests for the 
same.  No claim whatsoever shall however be entertained for compensation for 
the delay in supply of drawings, designs, decisions, running payments, etc. from 
the Successful e-tenderer. Drawings shown at the time of issue of e-tenders and 
forming part of the contract shall indicate scope of work and drawings issued 
subsequently during the execution of work shall be deemed to be drawings 
elaborating the basic scheme. If any detailed drawings show an item for 
execution, which in the opinion of the successful e-tenderer is not covered under 
the items of the contract, he shall immediately refer it to the Engineer, for final 
decision.  Decision of the Engineer as to whether it is an extra item or not or 
whether it is covered by contracts and if not what extra rate should be paid shall 
be final and binding on both the parties to the contract i.e. Museum/Centre and 
the Successful e-tenderer. 
 

9. REFERENCE DRAWINGS & SHOP DRAWINGS 
 

Reference Drawings 
 
The Successful e-tenderer shall maintain one set of all drawings issued to him as 
reference drawing.  These shall not be used at site. 
 
All corrections, deviations and changes made at the site shall be shown on these 
reference drawings for incorporation in the completion drawings.  All changes to 
be made shall be initiated by the Engineer. 
 

 Shop Drawings 
 

The Successful e-tenderer at his own cost shall submit to the Engineer as well as 
to the Architect four copies of shop drawings related  to structural steel work, 
Aluminium door/window, bar bending schedule, Electrical work, Air conditioning 
work etc. for approval. 

 
 

10. SCHEDULE OF RATES AND SPECIFICATIONS 
 

Specifications as attached herewith shall be applicable.  However, the e-tenderer 
shall include in his rates all such items of work which are not specifically  included 
in the e-tender schedule but are required to be executed to complete the works in 
accordance with the drawings, specifications etc.  The Museum/Centre is not 
bound to follow the practice and mode of measurements followed by other 
departments. 
 

11. ERROR IN SCHEDULE OF QUANTITIES, IF ANY 
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Should any error appear in the bill of quantities, other than the E-tenderer’s prices 
and calculation, it shall be rectified by the Engineer after informing the 
Museum/Centre.  Such variation shall constitute a deviation of the contract and 
shall be dealt with as hereinafter provided. 
 

12. NOMENCLATURE OF ITEM 
 

Nomenclatures of the items of works mentioned in the priced schedule are only a 
brief description of the work.  The work shall have to be executed in accordance 
with the specifications for the work to the satisfaction of the Engineer of the work.  
Any omission in description will not absolve the successful e-tenderer from his 
responsibilities to complete the work in a satisfactory manner. 
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13. METRIC UNITS 
 
 The bills of quantity indicate the unit of Metric system.  The mode of measurement 

of different items of work shall be as per details contained in specification and 
special conditions, with the equivalent of the units mentioned therein in Metric 
System. 

 
14. CPWD/PWD SPECIFICATIONS AND I S CODES 

 
CPWD/PWD specifications & relevant I.S. Code of practice shall be applicable, for 
all items of work. 
 

15. ORDER OF PRECEDENCE 
 

If any discrepancy is noticed between the conditions and specifications, drawing 
etc. the following would be the order of precedence: 
 
(a) Schedule of Quantities. 
 
(b) Notice Inviting E-tender (NIT) 
 
(c) General Conditions of Contract (GCC) 
 
(d) Drawings and notes thereon. 
 
(e) Specifications for GeneralBuilding (civil works) Sanitary and Plumbing, 

Electrical Installation, Air-conditioning, Acoustic Treatment, Furniture 
making and/or Wood Panelling, Elevators and Escalators, etc. 

 
(f) CPWD/PWD Specifications & I.S. codes. 
 

16. SETTING OUT WORK ETC. 
 

(a) The successful e-tenderer at his own expense shall set out the works 
and shall be responsible for the true and perfect setting out of the 
same and for the correctness of the positions, levels, dimensions and 
alignment of all parts thereof.  If at any time any error shall appear 
during the progress of any part of the work, the Successful e-tenderer 
shall at his own expense rectify such error if called upon to the 
satisfaction of the Engineer. 

 
(b) All soil, filth, or other matter of an offensive nature taken out of any 

trench, sewer, drains, cesspool or any other place shall not be 
deposited on the surface, but shall be at once carted away by the 
Successful e-tenderer to some pit or place to be provided by him. 

 
 

17. MATERIALS 
All materials used for this work shall be conforming to the Specifications.  
As far as practicable materials shall conform to the latest Indian Standards as 
amended upto-date.  All materials used on the project shall be approved by the 
Engineer before use. 
 
Successful e-tenderer may be required to purchase such materials of particular 
make or from a particular source if in the opinion of Engineer the same is 
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necessary and is required for the proper and reasonable compliance of the 
specifications and in the interest of better quality of work.  The fittings and 
accessories to be used in the work shall be presented for approval well in 
advance.  Approved fittings shall be kept in the office of the Engineer in a 
mounted lockable board, to be approved by the successful e-tenderer. 
 
 
(a) Storage of Materials 
 

All materials shall be stored in a proper manner protected from natural 
elements so as to avoid contamination and deterioration. 

 
Successful e-tenderer’s store shall be open to inspection by the Engineer 
at all reasonable hours. 

 
Locations of stores and storage yards shall be approved by the Engineer 
prior to construction or occupation. 

 
Successful e-tenderer shall take adequate protection of the materials 
against fire and other calamities. 

 
All watch and ward staff for his work shall be appointed and maintained by 
the Successful e-tenderer at his own expense. 
 

b. Inspection and Testing of Materials 
 

The Successful e-tenderer at his own expense shall make all necessary 
arrangements for carrying out tests on materials as required by the 
Engineer.  He shall also be required to produce manufacturer’s test 
certificates for the materials supplied by him whenever required by the 
Engineer.  The tests carried out shall be as per the relevant Indian 
Standards in approved laboratories.  The Museum/Centre reserves the 
right to appoint the testing authorities. 
 

18. FAULTY MATERIALS AND WORK 
 

(a) The Engineer shall during the progress of the work has power to order in 
writing from time to time the removal from the work, within such reasonable 
time or times as may be specified in the order, to any materials and/or 
workmanship which in the opinion of the Engineer are not in accordance 
with the specifications or the instructions of the Engineer. The substitution 
of proper materials or any workmanship and the removal and proper re-
execution of any work executed with materials or workmanship not in 
accordance with the drawings and specifications or instructions shall have 
to be forthwith carried out by the Successful e-tenderer at his own cost 
upon receiving such order.  In case of default on the part of the Successful 
e-tenderer to carry out such order the Museum/Centre shall have the 
power to employ any other persons to carry out the same and all the 
expenses consequent thereon or incidental thereto shall be borne by the 
Successful e-tenderer and shall be recovered from them by the 
Museum/Centre from any money due to or that may become due to the 
Successful e-tenderer or from the amount of retention money. 

 
(b) In lieu of rectifying the work not done in accordance with the contract the 

Engineer may, with the consent of the Museum/Centre allow such work to 
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remain, and in that case may make allowance for the difference in value 
together with such further allowance for damage to the Museum/Centre as 
in their opinion may be reasonable. 

 
 Provided always that nothing in this clause shall relieve the Successful e-

tenderer from his liability to execute the works in all respect in accordance 
with those terms and upon and subject to the conditions of this contract or 
from his liability to make good all defects. 

 
19. ACCESS 

 
The Museum/Centre or its representatives shall at all reasonable time have free 
access to the works and/or to the workshops factories or other places where 
materials are being prepared or constructed for the contract and also to any place 
where materials are lying or from which they are being obtained and the 
Successful e-tenderer shall give every facility to them for inspection, examination 
and testing of the materials and workmanship.  Except the representative of Public 
Authorities and those mentioned above, no person shall be allowed on the works 
at any time without the prior written permission of the Engineer or the 
Museum/Centre. 

 
If any work is to be done at a place other than the site of works the Successful e-
tenderer shall obtain prior written permission of the Engineer for doing so. 

 
20. DEFECT LIABILITY PERIOD AND DEFECTS AFTER COMPLETION 

 
Defect Liability, Period shall be one year from the date of virtual completion of 
work, as certified by the Museum/Centre.  Any defect, shrinkage or other faults, 
which may appear within the defect liability period, in the opinion of the Engineer, 
arising from materials or workmanship not in accordance with the contract or from 
failure to take due precautions, shall upon the directions in writing of the engineer 
and within such reasonable time as shall be specified therein be amended and 
made good by the Successful e-tenderer at his own cost. In case of default, the 
Museum/Centre may employ and pay any other person/persons to amend and 
make good such defect, shrinkage or other faults and all damage, loss and 
expenses consequent thereon or incidental thereto shall be made good and borne 
by the Successful e-tenderer. 
 
Such damage, loss and expenses shall be recoverable from the Successful e-
tenderer by the Museum/Centre or may be deducted by them from any money 
due or that may become due to the Successful e-tenderer.  The Museum/Centre 
may also in lieu of such amendments deduct from any money due to the 
Successful e-tenderer, a sum to be determined by the Engineer equivalent to the 
cost of amending such works, and in the event of the amount retained under 
Clause 32 (the amount held as retention money) being insufficient, recover the 
balance from the Successful e-tenderer, together with expenses the 
Museum/Centre may have incurred in connection therewith.  The Successful e-
tenderer shall remain liable under the provisions of this clause notwithstanding the 
signing by the Engineer of any certificate or the passing of any bills. 
 

21. OPENING OF WORK 
 

(a) All works under or in course of execution or executed in pursuance of the 
contract shall at all times be open to the supervision of the 
Museum/Centre, Engineer or their representatives. 
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(b) The Successful e-tenderer shall notify the Engineer in writing immediately 

after the trenches or excavations, as shown in the drawings, are executed 
or as soon as any ground is cut into which from unexpected causes, 
appears to need immediate attention.  After notifying the Engineer he shall 
await instructions which shall be given within seven days of receipt of such 
notice.  If the Successful e-tenderer puts in, any part of the foundations 
before he has notified the Engineer and received instructions, he shall be 
liable to reinstate all work that may subsequently at any time, be damaged 
on account of any defect or insufficient foundations.  The Successful e-
tenderer shall at the request of the Engineer, within such time as indicated 
by the Engineer, shall open up for inspection any other work and should 
the Successful e-tenderer refuse or neglect to comply with such request, 
the Museum/Centre through the Engineer may employ other workmen to 
open up the same.  If the work has been covered up in contravention of 
Engineer’s instructions, or if on being opened up, be found not in 
accordance with the drawings and specifications or the instructions of the 
Engineer, the expenses of opening up and covering it up again, whether  
done by the Successful e-tenderer or such other workmen shall be borne 
by or be recoverable from the Successful e-tenderer or may be deducted 
from any money due or which may become due to the Successful e-
tenderer or from the amount held as retention money.  If the work has not 
been covered up in contravention of such instructions, and be found in 
accordance with said drawings and specifications or instructions, the 
expenses aforesaid shall be borne by the Museum/Centre and shall be 
added to the contract sum provided always that in the case of foundations 
or of any other urgent work so opened up and requiring immediate 
attention, the Engineer shall within seven days after receipt of written 
notice from the Successful e-tenderer that the Work has been so opened, 
make or cause to make the inspection thereof and at the expiration of such 
time if such inspection shall not so have been made, the Successful e-
tenderer may cover the same and shall not be required to open it up again, 
except at the expense of the Museum/Centre. 

 
 

22. WORK IN SUBSOIL WATER/RAIN WATER/WATER 
 

If during execution of work, sub-soil water is met with, or water enters the working 
space due to rains or any other cause, the Successful e-tenderer shall do 
dewatering using pumps or manual labour and also carry out additional work 
consequent thereupon, including shoring, strutting, work in liquid mud, sludge etc.  
without extra payment. 
 

23. HEIGHTS 
 

Successful e-tenderer’s rates shall include lifts upto all heights given in drawings 
or as required during execution.  They should satisfy themselves for correctness 
and allow for variation if necessary.  Nothing extra will be paid for additional lifts 
except where special items for lifts exist in schedule.  E-tenderer shall include in 
his e-tender rates allowance for works at extra heights required for double or 
multiple staging, tall centering, scaffolding etc.  for all items including extra labour 
if any.  If any deviation from the contract drawings in respect of height is noticed 
by the e-tenderer in any subsequent working drawing issued to him during 
continuance of the works that must be brought to the notice of the Engineer (in 
writing) sufficiently before commencing execution of the work.  The decision of the  
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Engineer as to whether this will be an extra item or not or whether the Successful 
e-tenderer is entitled to get any extra payment or not for execution of this extra 
height will be final and binding. 

 
24. SCAFFOLDING, CENTERING & SHUTTERING 

 
The Successful e-tenderer shall use external scaffolding to ensure true line in 
vertical and horizontal planes.  Centring, shuttering and scaffolding required for 
execution of this work may vary from single floor height to multi floor heights, 
which may require multiple staging, scaffolding, centring and shuttering.  Since the 
payments will be made to the successful e-tenderer at net quoted rates, 
irrespective of the heights involved the e-tenderers must see and study the 
drawings carefully before e-tendering their rates. 
 

25. GLAZING 
 

If glass of required thickness is not available in the market the successful e-
tenderer shall have to use next higher thickness available without any extra 
payment.  Rate for glazing shall include for providing and fixing either clear or 
frosted glass as shown in drawings or as directed by the Engineer. 
 

26.  WOOD WORK 
 

Sizes mentioned in schedule of quantity or in drawings are the finished sizes. 
 
Successful e-tenderer shall allow necessary increase in sizes for planning 
required.  In case the sizes of wooden members fixed are less than the one 
shown in the drawing schedule of quantity allowing for tolerance, payment will be 
made for actual size used at site.  The rate quoted shall also include the 
allowance for curved or tapered or any other shape of the wooden member. 
 
Wherever the wooden member abutts against masonry/RCC work, all the 
unexposed surfaces of wood work shall be required to be treated with two coats of 
suitable antitermite paint. E-tenderer’s rates shall include application of two coats 
of antitermite paint. 

 
27. SITE CLEARANCE AND CLEAN UP 
 

The Successful e-tenderer shall, from time to time clear away all debris and 
excess materials accumulated at the site. 

 
After all fixtures, equipment and appliances have been installed and 
commissioned, they shall clean up the same and remove all plaster, paints, stains, 
stickers and other foreign matter of discolouration leaving the construction in 
ready to use condition. 

 
On completion of all works they shall demolish all temporary storages put up by 
them, remove all surplus materials and leave the site in a broom clean condition. 

 
28. RATES 

 
The rates quoted by the Successful e-tenderer shall be inclusive of GST & 
Labour cess as applicable. The E-tenderer’(s) has to clearly mention the GST 
percentage included in their rates. E-tenderer’(s) should include in their rates 
allowance for increase or decrease in the prices due to market fluctuation. E-
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tenderer’(s)shall not be entitled to any separate amount on account of other 
taxes, duties etc. which are in force or will be enforced or enhanced by 
Government or local bodies during contract period or after e-tendering.  Accepted 
e-tender rates shall not be changed due to changes in wages of labour either. 

 
29. QUANTITIES 

 
All the quantities given in schedule of quantities are provisional. The e-tenderers 
shall be deemed to have given Balanced Rates for each item, irrespective of the 
quantities given.  Also irrespective of variation in quantities to any extent the e-
tenderer shall be paid at accepted contract rates only.  Museum/Centre reserves 
the right to increase or decrease quantities to any extent. 
 
 

30. ESCALATION CLAUSE 
 

Payments for variation in prices and wages (escalation) will be admissible as per 
following details. 
 
(i) Material Escalation: The increase in price of all materials beyond quoted 

rates will be compensated by the department as per formula given below: 
 

Vm = 70/100 x (0.85v – (C+S) x (WI – WI0 / WI0) 
  Where: 
 

Vm - Variation in materials cost i.e. increase or decrease in 
the amount in rupees to be paid or recovered. 
 

V - Value of work done excluding advances on material, if 
any during the period under reckoning. 
 

C - Cost of cement used in 
the work 

(Value of (C+S) shall be put in 
the formula if these materials 
are issued by the 
museum/centre).  (Otherwise if 
cement and steel are not 
issued by the Museum/Centre, 
the value of (C+S) shall be 
taken as Zero). 
 

S - Cost of Steel used in 
the Work 

WI - Average All India Wholesale Price Index for all 
commodities for the period under reckoning as published 
in the RBI Bulletin 
 

WI0 - Average All India Wholesale Price Index for all 
Commodities during the month of opening of the e-
tender as published in the RBI Bulletin. 

 
(ii) Labour Escalation: Increase in the cost of labour beyond quoted rates will 

be compensated by the museum/centre as per formula given below: 
 

VL = 30/100 x (0.85V – (C+S) x I- I0 / I0 
  Where: 
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VL -  Variation in labour cost i.e. increase or decrease in 
the Amount in rupees to be paid or recovered. 

 
V, C & S - As stated under (I) above. 
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I - Average All India Consumer Price Index Number for 

Industrial Workers declared by Labour Bureau, 
Government of India, as published in RBI Bulletin 
during the period under reckoning. 
 

I0 - Average All India Consumer Price Index Number for 
Industrial Workers declared by Labour Bureau, 
Government of India, as published in RBI Bulletin 
during the month of opening of e-tender. 

 
No Claims for other escalation on any account whatsoever will be 
entertained. 

 
The amount of escalation will be calculated monthly for the work done in 
that particular month and will be paid for quarterly.  Escalation is not 
permissible on successful e-tenderer’s overhead and profit that explains 
the term 0.85V. 

 
Ceiling on amount due to escalation – In no case total amount of 
escalation, to be paid for the entire work will exceed 20% of the total cost 
of the work based on the e-tendered rate. 

 
 
31. SECURED ADVANCE 

 
(a) The Successful e-tenderer shall not be entitled to be paid for the materials 

brought to site, which remains unused or unfixed.  The Engineer, with the 
concurrence of the Museum/Centre may pay an advance upto 85% of the 
cost of such material as calculated from the respective e-tender item.  
When in any certificate, of which the Successful e-tenderer has received 
payment the value of material at site has been included, such materials 
shall become the property of the Museum/Centre but the Successful e-
tenderer shall be liable for any loss or damage to any such material.  They 
shall furnish an indemnity bond in the prescribed form along with their 
claim for advance against materials brought to site for bonafide use in 
specific items under the schedule of quantities. 

 
(b) The secured advance so paid shall be adjusted in the running account bills 

as and when the materials are used subject to wastage. 
 

(c) If the specification or schedule of quantities of the work provided use of 
any special description of materials to be supplied by the Museum/Centre 
or it is required that the Successful e-tenderer shall use certain stores to 
be provided by the Museum/Centre, such materials and stores and the 
price to be charged therefore as hereinafter mentioned, being so far as 
practicable for the inconvenience of the Successful e-tenderer but not so 
as in any way to control the meaning or effect of this contract, the 
Successful e-tenderer may be supplied with such materials and stores as 
and when required from time to time to be used by him for the purpose of 
the Contract only, and the value of the full quantity of material and stores 
supplied at the rates specified in the said schedule appendix memorandum 
may be set off or deducted from any sum then due or thereafter to become 
due to the Successful e-tenderer under the contract or otherwise, or from 
the retention money or against the sale proceeds thereof, if the same is 
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held up in Government Securities, the same or sufficient portion thereof 
being in this case sold for the purpose.  All materials supplied to the 
Successful e-tenderer by the Museum/Centre shall remain absolute 
property of the Museum/Centre.  The Successful e-tenderer shall be fully 
responsible for their storage and maintenance and shall not on any 
account remove those from the site of the work.  The material shall at all 
times be open to inspection by the Engineer and/or the Museum/Centre.  
At the time of the completion of work or termination of the contract, or even 
earlier if so required by the museum/centre, the same shall be returned to 
them.  The successful e-tenderer shall not be entitled to return any such 
material unless the same is, in the opinion of the Engineer of the 
Museum/Centre in perfectly good condition; and shall have no claim for 
compensation on account of any such materials so supplied to him as 
aforesaid being unused by him or for any wastage in or damage to any 
such materials. 

 

(d) Owing to restriction in obtaining certain materials from the market, the 
Museum/Centre may undertake to supply certain materials at specified 
rates as stated in the appendix.  In case of delay in supply of these 
materials by the Museum/Centre, the Successful e-tenderer is required to 
keep himself in touch with the day to day position regarding the supply of 
such materials from the Museum/Centre and to adjust the progress of the 
work in a manner that his labour do not remain idle, nor thereby lodge any 
claim due to or arising out of delay in obtaining such materials.  No claim 
whatsoever shall be entertained by the Museum/Centre on account of 
delays in supply of these materials. 

 

(e) The Successful e-tenderer shall ensure that only the required quantities of 
materials are got issued and the surplus quantities of materials, if in good 
condition, shall be taken by the Museum/Centre at the rates fixed in the 
Appendix. 

 

(f) Essentiality Certificates/Permits/Recommendation Letters for materials 
available at controlled rates etc. would be given by the Museum/Centre, if 
required by the successful e-tenderer.  It will, however, be their 
responsibility to obtain materials against the certificates or otherwise, and 
no claim on this account or any extension of time for completion of works 
will be entertained by the Museum/Centre.  The Successful e-tenderer 
shall use materials thus procured exclusively in this work and for misuse, if 
any, he shall be solely responsible. 

 

32. RETENTION MONEY 
 

This shall mean and be 10% of the total cost of work awarded or the gross value 
of the work as paid for against this contract whichever is greater subject to a 
maximum of Rs.5.00 lakh including the initial security deposit and shall be 
recovered from the running bills.  In case of termination of contract, this retention 
money shall be forfeited and amount necessary to make up this amount shall be 
recovered from the money due to the successful e-tenderer under this contract, or 
any other contract.  100% of the retention money will be refunded to the 
successful e-tenderer after one year of virtual completion of work and after the 
successful e-tenderer has rectified all the defects pointed out to him. 

 
 
 

33. AUTHORITIES, NOTICES AND PATENTS 
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The successful e-tenderer shall confirm to the provision of any Act of the 
Legislature relating to the works, the Regulations and Bye-Laws of any 
corporations and of any electric and other Companies and/or authorities with 
whose systems the structure is proposed to be connected, and shall, before 
making any variation from the drawings or specifications that may be necessitated 
by so conforming, give to the Engineer written notice, specifying the variation 
proposed to be made, and the reason for making it, and apply for instructions 
thereon.  If compliance with this clause involves any extra work not included in this 
contract, he shall specify these items of work and the allowance or extra payment 
required on their account.  In case he shall not, within seven days, received such 
instructions, shall proceed with the work, conforming to the provision and/or 
regulation of bye-laws in question. 

 
The amount claimed as an extra or whether there is an extra or not shall be 
decided by the Engineer and will be subject to arbitration clause if so required. 
 
The successful e-tenderer give all notices required by the said regulations or bye-
laws to be given to any authority and pay to such authority or to any public office 
all fees that may be properly chargeable in respect of the works and lodge the 
receipts with the bill. 
The successful e-tenderer shall indemnify the Museum/Centre against all claims 
in respect of patent rights, and shall defend all action arising from such claims and 
shall himself pay all royalties, licence fees, damages, cost and charges of all and 
every sort that may be legally incurred in respect thereof. 

 
34. DEVIATIONS 

 
The successful e-tenderer may when authorise and when directed, in writing by 
the Engineer with the approval of the Museum/Centre add or omit or vary the 
works shown upon the drawings, or described in the specifications, or included the 
bill of quantities, but they shall make no addition, omission or variation without 
such authorisation or direction.  A verbal authority direction by the Engineer shall, 
if confirmed by him in writing within seven days, be deemed to have been given in 
writing. 

 
No claim for an extra shall be allowed unless it shall have been executed under 
the provisions of Clause 33 or by the authority of the Engineer with the 
concurrence of the Museum/Centre as therein mentioned.  Any such extra if 
herein referred to, as an authorised extra shall be governed by Clause 35.  No 
variation i.e. additions or substitutions shall vitiate the contract. 

 
 
35. PRICE FOR DEVIATIONS 

 
Deviations shall be valued at the net rates contained in the E-tenderers’ original e-
tender or where the same may not apply direct at rates analogous to the prices 
therein contained.  If the altered, additional or substituted work included any class 
of work for which no rate is specified in the contract, then the Successful e-
tenderer shall within seven days of the date of receipt of the order to carry out the 
work, inform the Engineer with a copy to the Museum/Centre the rate which he 
intents to charge for such class of work with proper analysis.  In the event of his 
not doing so, within a reasonable time before the commencement of such work, 
he shall not be entitled to any allowance or payment in respect of any such extra 
work.  When such notice has been duly given, the Engineer with the consent of 
the Museum/Centre may agree to such a rate but if the Engineer does not agree 
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to this rate, the Engineer may cancel his order to carry out such class of work and 
arrange for it to be carried out departmentally or through any other agency or in 
such a manner as he may consider advisable or he may decide that the 
Successful e-tenderer shall carry out such items of work and in such case he shall 
only be entitled to be paid in respect of the work carried out or expenditure 
incurred by him according to such rate or rates as shall be fixed by the Engineer 
which will, however be subject to the Arbitration Clause. 

 
However, in respect of the rates for extra/new items, if there are any, the opinion 
of the Engineer as to whether it is an extra item or not, and if so, what rates 
should be paid shall be final and binding on the successful e-tenderer shall be 
derived from contract items so far as applicable and the rates which cannot be 
derived from contract will be fixed on the basis of actual cost of materials and  
labour, plus 15% as successful e-tenderers’ overheads and profits on all trades 
except on the cost of materials supplied departmentally. 
 
Successful e-tenderer shall not claim any idle and remobilization charge for 
interim delay due to late decision by the Museum/Centre.  Such legitimate interim 
delays shall however be considered for extension of time, if any. 
 
Furthermore, they shall submit analysis of rates with justifications for claiming 
extra on any deviation item at least 45 days prior to the probable date of execution 
of the referred item. 

 
36. MEASUREMENTS 

 
In case of dispute between the successful e-tenderer and the Museum/Centre as 
to under which item a particular work is to be measured the decision of the 
Engineer shall be final and binding on both the parties to the contract.  If for any 
items, the mode of measurements is not specified the decision of the Engineer 
about the mode of measurement shall be final and binding on both the parties to 
the contract. 

 
37. PREPARATION OF RUNNING AND FINAL BILLS 

 
Minimum value of work for interim certificate shall be 5% of tendered value (or 
less at discretion of the Museum/Centre) but not more than one running bill in a 
month. 
 
75% advance bill against work done but unmeasured and adjustable fully in the 
next running bill may be certified by the Engineer, at his discretion in the interest 
of the work. 
 
The Engineer or his representative shall take measurements in presence of 
Successful e-tenderer’s representative and record them in the Measurement Book 
from time to time and shall prepare abstract for running and final bill, including 
recovery statements.  The bill abstract shall be prepared on standard CPWD form 
on the basis of abstract of quantities prepared by the Engineer in triplicate.  The 
Successful e-tenderer should sign the bill and Measurement Book with the remark 
“Measurement and bill accepted”.  However, in the final bill, the successful e-
tenderer shall have to certify – “The bill is accepted in full and final settlement of 
all claims and demands against this work”. 
 
In case a large amount is blocked in the final bill pending technical/audit check, 
advance upto the extent of 75% of net final bill amount may be paid to the 
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successful e-tenderer, with the approval of the Engineer at his direction even after 
the completion date is over. 
 
The recovery from Running Account Bills for the materials issued by the 
Museum/Centre shall be made on the basis of the quantity consumed in the work 
as assessed by the Engineer, giving a due allowance for wastage. The Successful 
e-tenderer shall submit once a month a statement showing the materials  
received, consumed and the balanced carried over to the subsequent month so 
that a watch could be maintained on the material. 

 
38. CERTIFICATES AND PAYMENTS 

 
(a) The Engineer may from time to time intimate in writing to the Successful e-
tenderer that he requires the works to be measured and they shall attend or send 
qualified agent to assist the Engineer or the Engineer’s representative in taking 
such measurements, and calculations and to furnish all particulars or to give all 
assistance required by the Engineer.  Should they not attend or neglect or omit to 
send such agent then the measurement taken by the Engineer or approved by 
him shall be taken to be correct measurements of the work unless objected to 
within one month of their being recorded in the measurement book or books.  
Such measurements shall be taken in accordance with the mode of 
measurements mentioned in the specifications. 

 
(b) The Successful e-tenderer or his agents may at the time of measurement 

take such notes of measurements as they may require. 
 

(c) The Engineer or his authorised representative will issue on the basis of 
necessary measurement interim valuation certificates to the Successful e-
tenderer in respect of items of work, rates for which exist in the priced 
schedule of quantities or have been subsequently agreed upon between 
the parties, and shall send the measurement books and the valuation 
certificates to the Museum/Centre.  The Successful e-tenderer shall be 
entitled under these certificates of the Engineer to payments, within 15 
days from the date of each certificate, unless objected as provided in sub-
clauses (a) & (b) at the rate of maximum 90% of the value of work so 
executed and the balance being retained towards retention money. The 
engineer shall issue such certificates within fifteen days of notice from the 
Successful e-tenderer provided measurements have been taken and the 
value of the work done since last payment exceeds the amount  stated in 
the appendix and not more than one certificate is required in a month, 
provided always that the issue by the Engineer of any certificate during the 
progress of the work or after their completion shall not have any effect as a 
certificate of satisfaction or relieve the Successful e-tenderer from his 
liability under Clause 20 and 21.  Provided all defects are removed and the 
retention money is not forfeited or has not become liable to be forfeited 
under this contract, 50% of the amount under retention money shall be 
refunded without interest after six months from the date of virtual 
completion of the works and the balance after the defect liability period is 
over or the final bill is passed for payment whichever is later. 

 
(d) All intermediate payments shall be recorded as payments by way of 

advance against the final payment only and not as payment for work 
actually done and completed.  The final bill shall be submitted by the 
Successful e-tenderer within 3 months of the date fixed for completion of  
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the work.  The measurement of the work taken by the Engineer or his 
representatives after one week’s notice to the Successful e-tenderer shall 
be final and binding on him unless objected to within one month of their 
being recorded in the measurement books. 

 
(e) The Museum/Centre may in consultation with the Engineer, but absolutely 

at his discretion, make an advance payment on account, which will be 
merged in the next intermediate payment, based on measurements. 

 
(f) Advance for materials brought to site: The Successful e-tenderer shall 

execute a bond in favour of the Museum/Centre in the prescribed format 
attached hereto for each advance or intermediate payment received by 
him.  If the Successful e-tenderer commits any default in the terms of the 
said bond and he fails to pay the bond amount, the Museum/Centre shall 
have the power to: 

 
(i) Seize and utilise the said materials or any part thereof for the 

completion of the works. 
 

(ii) Remove and sell by public auction the materials seized or any part 
thereof, and out of the proceeds of the sale, retain all sums 
repayable to the Museum/Centre together with interest thereon at 
the rate prescribed by Govt. of India from time to time for capital 
outlays. 

 
(iii) Deduct all or any part of moneys owing from out of the retention 

money or any other sum or sums due to the Successful e-tenderer 
under this agreement. 

 
(g) The Successful e-tenderer agrees that before final payment shall be made 

on the contract, he will sign and deliver to the Museum/Centre either in the 
measurement books or otherwise as required, a valid release and 
discharge certificate from any and all claims and demands whatever from 
the Museum/Centre for all matters arising out of or connected with the 
contract. 

 
39. TIME AND DAMAGES FOR NON-COMPLETION OF WORK IN TIME 

 
(a) All the construction works shall progress strictly as per the enclosed 

CPM/PERT/BAR CHART.  If however, the Successful e-tenderer desires 
some minor modifications in the same he may apply to the Museum/Centre 
within mobilisation time and before execution of the agreement indicating 
the reasons for which changes are required.  The Museum/Centre may 
after scrutiny, agree to the modifications suggested if the reasons cited by 
the successful e-tenderer are considered valid.  The decision of the 
Museum/Centre in this respect will be final and binding.  The modifications, 
if any, are to be incorporated in the CPM/PERT/BAR CHART and this will 
form a part of the agreement.  

 
(b)       The starting time specified for carrying out of the work as entered in the 

CPM/PERT/BAR CHART shall be reckoned from the date of issue of the 
Letter of Intent.  The date of completion or such date as is duly extended 
under Clause 40 shall be strictly observed by the Successful e-tenderer.  
The work shall, throughout the stipulated period of the contract, be 
proceeded with all diligence (Time being deemed to be the essence of this 
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Contract) by the successful e-tenderer strictly according to the 
CPM/PERT/BAR CHART which is a part of this agreement. 

 
(c) At any stage during the execution of the work if the work lags behind the 

target indicated in the CPM/PERT/BAR CHART for reasons directly 
attributable to the Successful e-tenderer, he shall be liable to pay as 
agreed liquidated damages equivalent to half percent of the total cost of 
work awarded every week for the period the work lags behind the 
CPM/PERT/BAR CHART subject to a maximum of 10% of the total value 
of work, awarded or gross value of work done, whichever is greater. 

 
(d) In the event of Successful e-tenderer’s inability to complete the 

construction work by the scheduled date of completion, the 
Museum/Centre shall have the right to terminate the contract as per 
Clause 42 or allow the successful e-tenderer to continue and complete the 
work within specific date.  In the latter case, during the period of 
continuation, the successful e-tenderer shall pay as agreed liquidated 
damage equivalent to one per cent of the total cost of work awarded for 
every week that the work remains unfinished subject to a maximum of 10% 
of the total value of work awarded or gross value of work done, whichever 
is greater. 

 
40. EXTENSION OF TIME 

 
If the successful e-tenderer shall desire an extension of time for completion of the 
work on the grounds of his having been unavoidably hindered in its execution and 
for reasons not attributable to him on the following grounds:- 

 
(a) by reason of any exceptionally inclement weather like Cyclone, severe 

flood etc., normal monsoon shall not be considered a valid reason for 
extension of time, 

(b) by reason of proceedings taken or threatened by, or legal disputes with 
adjoining or neighbouring owners, 

(c) due to delay in the work of other agencies or tradesman engaged or 
nominated by the museum/centre: if such delay is directly responsible for 
delay in execution of this work, 

(d) by reason of any general strike or lockout affecting the building made, 
strike or any kind of labour trouble in successful e-tenderer’s own 
organisation shall not be a valid reason for extension, 

(e) in the event of delay in execution of work wholly attributable to delay in 
supply of drawings by Architect or Museum/Centre in spite of request from 
the successful e-tenderer well in advance, he shall apply in writing to the 
Engineer within seven days of the date of the hindrance on account of 
which he desires such extensions as aforesaid and the engineer, with the 
consent of the Museum/Centre may if reasonable ground be shown 
therefore allow such extension of time, if any, be necessary or proper. 

 
(f) In case of the total value of the work exceeds the total value of the e-

tender owing to deviation in quantities or extra items, the successful e-
tenderer will be entitled to ask for extension of time in proportion to the 
increased value of work.  Increase in value of work due to escalation as 
per Clause 30 shall not be a valid reason for extension of time. 

 
(g) The successful e-tenderer hereby agrees that extension of time requested 

for by him and granted by the Museum/Centre shall be treated as an 
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extension of time allowed to them without any claim for compensation or 
damages for any reasons whatsoever including those for which the 
extension is granted. 

 
If an extension of time is granted by the Museum/Centre for reasons of 
delay not attributable to the successful e-tenderer as indicated above then 
the escalation clause will remain in force and the successful e-tenderer will 
be entitled to receive extra payments for variation in prices and wages 
subject to the ceiling limit of 20% of the total value of work as indicated in 
Clause 30. 

 
However the museum/centre in the interest of work is, allows any 
extension of time for reasons of delay directly attributable to the successful 
e-tenderer, the escalation clause (Clause 30 of conditions of contract) will 
not remain in force during such extended period. 

 
41. SUSPENSION OF WORK BY THE SUCCESSFUL E-TENDERER 

 
If the successful e-tenderer suspends the works without obtaining extension of 
time or in the opinion of the Engineer neglects or fails to proceed with due 
diligence in executing his part of the contract or if he makes default more than 
once in the manner mentioned in Clause 20 above the Museum/Centre or the 
Engineer shall have power to give notice in writing to the successful e-tenderer 
requiring that the works be proceeded with reasonable speed and output must be 
commensurate with the CPM/PERT/BAR CHART.  Such notice shall specify the 
act of default on the part of the successful e-tenderer.  After such notice has been 
given the Successful e-tenderer shall not be at liberty to remove from the site of 
work or from any ground continuous thereto any plant or materials belonging to 
him which had been placed thereon for the purpose of the work, and the 
Museum/Centre shall have a lien upon all such plants and materials to subsist 
from the date of such notice being given, until the notice have been complied with.  
Provided always that such lien shall not under any circumstances subsist after the 
expiration of thirty one days from the date of such notice being given, unless the 
Museum/Centre has entered upon and taken possession of the works and site 
and of all such plants and materials until the works have been completed under 
the power hereinafter conferred upon it.  If the Museum/Centre exercises the 
above power it may engage any other agency to complete the works or finish the 
works departmentally and exclude the successful e-tenderer, his agents and 
servants from entry upon or access to the same except that the successful e-
tenderer or any one person appointed in writing by him and accepted by the 
Museum/Centre may have access at all reasonable times during the progress of 
works to inspect, survey and measure the works.  Such written appointments 
marked with Museum/Centre’s consent or a copy thereof shall be delivered to the 
Engineer before the person so appointed comes to the works.  The 
Museum/Centre shall take such steps as, in the opinion of the Engineer may be 
reasonable and necessary for completing the works without undue delay & 
expense, using for that purpose the plants and materials above mentioned, in so 
far as they are suitable and adopted to such use. Upon the completion of the 
works the Engineer shall certify the amount of expenses properly incurred, 
consequent on the incidental to the default of the successful e-tenderer as 
aforesaid, in completing the works by other persons.  Should the amount so 
certified as the expenses properly  incurred, including Museum/Centre’s overhead 
if the works were carried out departmentally, be less than the amount which would 
have been due to the Successful e-tenderer upon the completion of the works by 
him, the difference shall be paid to the Successful e-tenderer by the 
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Museum/Centre.  Should the amount of the former exceed the later, the difference 
shall be paid by the Successful e-tenderer to the Museum/Centre.  The 
Museum/Centre shall not be liable to make any further payment or compensation 
to the Successful e-tenderer for or on account of the proper use of the plants for 
the completion of the works under provisions hereinbefore contained other than 
such payment as is included in the contract price.  After the works have been so 
completed by persons other than the successful e-tenderer under the provisions 
hereinafter contained, the Museum/Centre shall give notice to the Successful e-
tenderer of such completion and may require him from time to time, before and 
after such completion, to remove his plants and likewise all such materials as 
aforesaid as may not have been used in the completion of the works, from the 
site.  If such plants and materials are not removed within such reasonable time, 
the Museum/Centre may remove and sell the same, holding the proceeds, less 
the cost of the removal and sell, to the credit of the successful e-tenderer.  The 
Museum/Centre shall not be responsible for any loss sustained by the successful 
e-tenderer from the sale of plants in the event of the successful e-tenderer not 
removing it after notice, or for any damage thereto or deterioration thereof in any 
event. 

 
 
42. DETERMINATION OF CONTRACT BY THE MUSEUM/CENTRE 

 
If the successful e-tenderer goes into liquidation, whether voluntary or compulsory 
or shall make an assignment or a composition for the benefit of the greater part, or 
shall enter into a Deed of Agreement with its creditors or if the Receiver of the 
Successful e-tenderer shall be unable, within fourteen days after notice to him 
requiring him to do so, to show to the reasonable satisfaction of the 
Museum/Centre that he is liable to carry out and fulfil the contract and if so 
required by the Museum/Centre to give reasonable security therefore or if the 
successful e-tenderer shall suffer execution to be issued or shall suffer any 
payment under this contract to be attached by or on behalf of any of the creditors 
or the Successful e-tenderer or shall assign, charge or encumber this charge or 
encumber this contract thereunder or shall neglect or shall fail to proceed to 
perform all or any of the act, matters or things by the contract, to be observed and 
performed by the successful e-tenderer for three clear days after written notice 
shall have been given the successful e-tenderer in manner, matter hereinafter 
mentioned, requiring the successful e-tenderer to observer perform the same or 
shall use improper material or workmanship in carrying on the works or shall in the 
opinion of the Engineer not exercised such due progress as stipulated in the 
enclosed CPM/PERT/BAR CHART forming part of this contract which would 
enable the works to be completed within the time agreed upon or shall abandon 
the contract, then, and in any of said cases, the Museum/Centre may 
notwithstanding any previous waiver, determine the contract by a notice in writing 
in which case the retention money (including the earnest money and the initial 
security deposit) and whether paid in one sum or deducted by instalment shall 
stand forfeited and be absolutely at the disposal of the Museum/Centre.  The 
Successful e-tenderer shall have no claim or compensation for any loss sustained 
by him by reasons of his having purchased or procured any materials or entered 
into any engagements or made advances on account of or with a view to the 
execution of the work or the performance of the contract.  The successful e-
tenderer shall not be entitled to recover or be paid any sum for any work actually 
performed under the contract unless and until the Engineer will have certified in 
writing the performance of such work and the value of work payable in respect 
thereof and the successful e-tenderer shall only be entitled to be paid the value so 
certified.  The certificate of the Engineer shall be based on measurements taken 
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by him or under his supervision and with due notice to the Successful e-tenderer 
and on rates in the priced schedule or as subsequently communicated by the 
Engineer with the approval of the Museum/Centre, under this agreement except 
for arithmetical errors, shall be final and conclusive.  The Successful e-tenderer 
must remove his plant, materials, scaffolding etc. from the site within 10 days (ten 
days) of the receipt of the notice from the Museum/Centre after which they will 
vest in the Museum/Centre who may, dispose them off as per Clause 41 by sale 
or auction on account of and at the risk of the successful e-tenderer who will have 
no claim for loss or compensation on this account. 
 

43. TERMINATION OF CONTRACT BY SUCCESSFUL E-TENDERER 
 

If payment of the amount payable by the Museum/Centre under the certificate of 
interim payment issued by the Engineer in accordance with clause 38 shall be in 
arrears and unpaid for sixty days after notice in writing requiring payment of the 
amount shall have been given by the Successful e-tenderer to the 
Museum/Centre in manner hereinafter mentioned or if works be stopped for six 
months under the order of the Museum/Centre for any reason not connected with 
any default on the part of the Successful e-tenderer or by any injunction or other 
order of any court of law made for any reasons not connected with any such 
default on the part of the successful e-tenderer then and in any of the said cases 
the successful e-tenderer shall be at liberty to terminate the contract by notice in 
writing to the Museum/Centre and he shall be entitled to recover from the 
Museum/Centre payment for all works executed and for useful materials (but not 
plants) purchased for the purpose of the contract and is brought to the site.  In 
arriving at the amount of such payment, the net rates contained in the successful 
e-tenderer’s e-tender shall be followed, or where the same may not apply, rates 
proportional to the prices therein contained.  Rates for materials may be 
determined by the Engineer on actual vouchers produced by the successful e-
tenderer and/or prevailing market rates at the discretion of the Engineer.  The 
Successful e-tenderer shall not be entitled to recover or be paid any sum for any 
work actually performed under the contract, unless and until the Engineer has 
certified in writing the performance of such work and the value payable in respect 
thereof and the successful e-tenderer shall only be entitled, to be paid the value 
so certified.  The certificate of the Engineer shall be based on measurements 
taken by him or under his supervision after due notice to the successful e-tenderer 
and shall be final and conclusive except for arithmetical errors.  The successful e-
tenderer must remove his plant, materials, scaffolding etc. from the site within ten 
days or such time as may be extended by the Museum/Centre in writing, from the 
receipt of the notice from the Museum/Centre after which they will vest in the 
Museum/Centre who may dispose them off as per Clause 42 by sale or auction on 
account of and at the risk of the successful e-tenderer who will have no claim for 
loss or compensation on this account. 
 

 
44. ARBITRATION 
 

(a) Except where otherwise provided in the contract all questions and disputes 
relating to the meaning of the specifications, design, drawing, and instructions 
hereinbefore mentioned and so to any question, claim right, matter or thing 
whatsoever, in any way arising out of or relating to the contract, designs, 
drawings, specifications, estimates, instructions, orders or these conditions or 
otherwise concerning the works, or the execution of the same whether arising 
during the progress of the work or after the completion or abandonment thereof 
but excluding disputes on material and workmanship as per Clause 17 & 18 which 
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is binding on both parties, shall be referred to the sole arbitration of a person 
nominated by the Director General, National Council of Science Museums and if 
the former is unable or unwilling to act to the sole arbitration, of some other 
person appointed by the Director General, NCSM willing to act as such arbitrator.  
The submission shall be deemed to be submission to Arbitration under the 
meaning of the Arbitration & Reconciliation Act, 1996 or any statutory modification 
or re-enactment thereof for the time being in force.  The award of arbitrator so 
appointed shall be final, conclusive and binding on all parties to this contract. 

 
(b) It is agreed that the Successful e-tenderer shall not delay the carrying out of the 

work by reasons of any reference to arbitration and shall proceed with the work 
with all due diligence and shall, until the decision of arbitration, abide by the 
decision of the Engineer duly conveyed to him. 

 
(c) The Arbitrator(s) may from time to time with the consent of the parties, extend the 

time for making and publishing the award.  
 
 

45. COMPENSATION  
 

All sums payable by way of compensation or liquidated damage under any of 
these conditions shall be considered as reasonable compensation to be applied to 
the use of Museum/Centre without reference to the actual loss or damage 
sustained and whether or not any damage shall have been sustained. 

 
46. WORK ON HOLIDAYS 

 
Successful e-tenderer shall not carry out work on any Government holidays 
except with the permission of the Engineer. The contract period will be inclusive of 
such holidays. 

 
47. WORK SUPERVISOR AND FOREMAN 
 

The Successful e-tenderer shall keep a qualified and experienced Engineer for 
supervision of works to ensure best quality work.  He shall also give all necessary 
personal superintendence during the execution of the works and as long 
thereafter as the Engineer may consider necessary until the expiration of the 
‘Defect Liability Period’ stated in Clause 20 above.  The Successful e-tenderer 
shall also during the whole time, the works are in progress, employ competent 
Foreman approved by the Engineer whose qualification must conform to the 
requirements specified by the Engineer.  In special cases he shall be constantly in 
attendance of the building while the men are at work.  Any directions, 
explanations, instruction or notices given by the Engineer to such Foreman shall 
be held to be given to the Successful e-tenderer. 

 
48. DISMISSAL OF WORKMEN ETC. 

 
The Successful e-tenderer shall on the request of the Engineer immediately 
dismiss from the works any person employed thereon who may, in the opinion of 
the Engineer be unsuitable or incompetent or who may in the opinion of the 
Museum/Centre or the Engineer misconduct himself and such person shall not be 
again employed or allowed on the works without the written permission of the 
Engineer and/or the Museum/Centre. 

 
49. ASSIGNMENT OR SUBLETTING OR BRIBES 
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(a) This contract shall not be assigned or sublet without the written approval of 

the Museum/Centre.  If the Successful e-tenderer shall assign or sublet 
this contract, or attempts to do so or become insolvent or commence 
insolvency proceedings or make any composition with his creditors or 
attempt to do so, or if any bribe, gratuity, gift, loan, pre-requisite award, 
reward or advantage pecuniary or otherwise, shall either directly or 
indirectly be given, promised or offered by the Successful e-tenderer, any 
of his servants or agents to any officer of the Museum/Centre or to persons 
who shall become in any way directly or indirectly interested in the 
Contract, the Museum/Centre may thereupon by notice in writing rescind 
the contract and the retention money of the Successful e-tenderer shall 
thereupon stand forfeited and be absolutely at the disposal of the 
Museum/Centre, and the same consequences shall ensure as if the 
contract had been rescinded under Clause 42 thereof and (in addition) the 
Successful e-tenderer shall not be entitled to recover or to be paid for any 
work therefore actually performed under the contract. 

 
 

(b) The whole of the works including the contract shall be executed by the 
Successful e-tenderer and he/they shall not directly or indirectly transfer or 
assign or underlet the contract or any part, share or interest therein nor 
shall he take a new partner without the written consent of the 
Museum/Centre and no subletting shall relieve the Successful e-tenderer 
from the full and entire responsibility of the contract or from active 
superintendence of the works during the progress. 

 
50. OTHER PERSONS ENGAGED BY MUSEUM/CENTRE 
 

The Museum/Centre reserves the right to use the premises and any portion of the 
site for the execution of any work not included in this contract, which he may 
desire to have carried out by other persons, and the successful e-tenderer shall 
allow all reasonable facilities for the execution of such work, but is not required to 
provide any plant or materials for the execution of such works except by special 
arrangement with the Museum/Centre. 

 
 
51. OTHER AGENCIES AND PROVISIONAL SUMS 

 
(a) The Successful e-tenderer is to afford all reasonable facilities to all other 

agencies, sub-agencies, specialists, merchants, tradesman and others 
who may at any time be appointed by the Engineer with the consent of the 
Museum/Centre for executing any work or supplying any goods relating to 
the constructions, servicing, equipping or furnishing of the building under 
construction or in the compound.  In case of delay in completion of his 
work due to other agencies’ work, the Successful e-tenderer shall only 
have a right to ask for extension of time but no other claim on this or any 
other account shall be entertained by the Museum/Centre. 

 
(b) If any provisional sum is included in the bill of quantities they are to be 

deducted wholly if not required or in part the Museum/Centre reserves to 
itself the right to appoint any agency to do the work allowed for in 
provisional sums and the successful e-tenderer shall not have any right to 
claim any profits on this account. 
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52. LABOUR WAGES AND REGULATIONS 
 

Notwithstanding any contained in the conditions of this contract the Successful e-
tenderer shall comply with the provision of the contract labour (Regulation & 
Abolition) Act 1970 and various rules framed thereunder by different State 
Government, in respect of all labourers directly or indirectly employed by the 
Successful e-tenderer in the works through labour contracts or otherwise the 
Successful e-tenderer shall be considered as “Principal Employer”. 
 
The Successful e-tenderer agrees to grant Provident Fund benefits in accordance 
with Employees Provident Fund Act 1962 and Scheme there under to his workers.  
The successful e-tenderer shall pay not less than “fair wages” to labourers 
engaged by him on the work.  No labour below the age of fourteen years shall be 
employed.  The successful e-tenderer shall at his own expense provide or arrange 
for provision of footwear for any labour doing cement mixing work. 
 

 
53. INSURANCE FOR DAMAGE TO PERSONS AND PROPERTY 

 
(a) The Successful e-tenderer shall be responsible for all injury to persons, 

animals or things and for all damages to property, structural and 
decorative, whether such injury or damage arise from carelessness or 
accident or in any way connected wherewith.  This clause shall be held to 
include, interalia, any damage due to causes as aforesaid to buildings 
(whether immediately adjacent or otherwise) and to roads, streets, 
footpaths, bridges or ways as well as all damage caused to the buildings 
and works forming the subject of this contract by the inclemency of 
weather.  The Successful e-tenderer indemnifies the Museum/Centre and 
holds him harmless in respect of all expenses arising from such injury or 
damage to persons or property aforesaid and also in respect of any claim 
made in respect of injury or damages consequent upon such claim. 

 
(b) The successful e-tenderer shall reinstate all damage of every sort 

mentioned in this clause, so as to deliver up the whole of the contract 
works complete and perfect in every respect and so as to make good and 
otherwise satisfy all claims for damage as aforesaid to the property or third 
parties. 

 
(c) The Successful e-tenderer also indemnifies the Museum/Centre against all 

claim which may be made upon the Museum/Centre during the currency of 
this contract by any employee or representative of an Employee of the 
agency, or any sub-agency, employed by him, for any injury to or loss of 
life or such employees, or for compensation payable under any law for the 
time being in force to any workman or to the representative of any 
deceased or incapacitated workmen. 

 
(d) The Successful e-tenderer also indemnifies the Museum/Centre in respect 

of any costs, charges and/or expenses, including legal costs as between 
Solicitor and client, occurring out of any award of compensation and/or 
damages consequent upon such claims. 

 
(e) The Museum/Centre shall be at liberty and is hereby empowered to deduct 

the amount of any damages, compensation cost, charges and/or expenses 
arising or ascertaining from or in respect of any such claim and/or 
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damages as aforesaid from any sum, or sums due to, or become due to 
the Successful e-tenderer. 

 
54. NOTICE 

 
Notice for the Museum/Centre, the Engineer or the Successful e-tenderer may be 
served personally or sent by registered post addressed to the office of the 
Museum/Centre or the last known place of business of the Engineer and the 
Successful e-tenderer or in the case of the successful e-tenderer also be being 
left on the works.  Any notice sent by registered post shall be deemed to be 
served at the time when in the ordinary course of post it would be delivered. 

 
55. APPOINTMENT OF APPRENTICES AS PER APPRENTICES ACT 
 

The Successful e-tenderer shall during the currency of the contract when called 
upon by the Engineer engage and also ensure engagement by sub-agencies and 
other employed by the successful e-tenderer with the works such number of 
apprentices in categories mentioned below and for such periods as may be 
required by the Engineer.  The Successful e-tenderer shall train them as required 
under the Apprentices Act 1961 and the Rules made there under and shall be 
responsible for all obligations of the Museum/Centre under the said act including 
the liability to make payments to apprentices as required under the said Act. 
 
 
 

 
(a) In Respect of Civil works 

 
(i) Brick Layer : One apprentice for every 7 person 

engaged in this category 
 

(ii) Building Construction : One apprentice for every 7 
persons engaged in this category 

 
(iii) Carpenter : One apprentice for every 7 

persons engaged in this category 
 

(iv) Surveyor : One apprentice for every 14 
persons engaged in this category 

 
(b) In respect of Sanitary and Water Supply 

 
Plumber : One apprentice for every 2 

persons engaged in this category 
 

 
 
 
 

(c) In respect of Electrical Works 
 

Wireman : One apprentice for every 7    
persons engaged in this category 
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The Successful e-tenderer shall comply with the provision of Apprentices Act 1961 
and Rules and Orders issued hereunder from time to time. 
 
If the Successful e-tenderer fails to do so, his failure will be deemed to be a 
breach of contract and the Museum/Centre reserves the right to cancel the 
contract.  The Successful e-tenderer also shall be liable to any pecuniary liability 
arising on account of any violation by him of the provisions of the Act. 

 
 
 
56. CEMENT & STEEL (for civil works only) 

 
Steel and Cement shall be supplied by the Museum/Centre to the Successful e-
tenderer as stated in appendix to the NIT.  If for any reason cement and steel is 
not available, the Successful e-tenderer shall procure the same and complete the 
work in time after due intimation of the same to the Engineer.  The quantities 
brought by the Successful e-tenderer would be replenished to the Successful e-
tenderer at issue rates given in appendix when received, during or after 
completion of work but before payment of final bill.  It shall be the Successful e-
tenderer’s sole responsibility to ensure that the quality of cement so brought 
conforms to required standard as specified and support this with Test Certificate 
for such consignments brought by him and allowed on the works by the Engineer.  
If steel of required diameters is not available but the Successful e-tenderer could 
get substituted diameters by exchanging available diameters, in the interest of 
work, such an exchange would be authorised with the permission of the Engineer 
but without any extra cost to Museum/Centre.  Successful e-tenderer’s rates shall 
be deemed to have been based on issue rates of cement and steel given in the 
appendix sheet of e-tender and they shall have to use materials issued 
departmentally as per appendix. 

 
Successful e-tenderer shall not refuse to receive marginal excess of cement and 
steel, quantities over and above as shown in the phased programme, if required 
so as and approved by the Engineer and such storage shall be without any extra 
cost to the Museum/Centre. 
 
Receipt of cement and steel from the Museum/Centre’s store should be carried 
out in quickest possible time by the Successful e-tenderer as a bulk supply, once 
the issue of stores is commenced at site, and without hampering the progress of 
the work at site. 
 
Receipt of stores will include submitting indent in duplicate to the Museum/Centre 
at least two days prior to intended date of receipt.  No stores shall be issued on 
Sundays and Holidays. 
 

57. REGARDING WEIGHT OF MATERIALS SUPPLIED BY THE 
MUSEUM/CENTRE (for civil works only) 

 
When cement is issued in bags, 5% variation in its weight shall be deemed to 
have been allowed for loss in handling.  Each bag shall be deemed to weigh 50 
Kg.  The successful e-tenderer shall ensure that the correct quantity and only 
good quality cement is used on the works. 
 
For reinforcement steel (mild or tor rounds, the weight for issue purpose and 
recoveries of cost thereof, shall be the actual weight i.e. R.R (Railway Receipt) 
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weight or mill scale weight if supplied by wagon direct or truck weigh bridge weight 
recorded at producer’s works or suppliers stockyard if delivery is by road. 

 
If steel is issued from the Museum/Centre’s store the successful e-tenderer should 
arrange for necessary labour for weighment and shifting, loading etc. without any 
extra cost to the Museum/Centre.  Steel may, alternatively, be issued by 
measurement of lengths (for which labour will be arranged by the successful e-
tenderer, at his cost) multiplied by standard coefficients.  However, the cost of 
issued steel will be recovered on the basis of weights indicated in the R.R. 
(Railway Receipt) or weigh-bridge challans issued by the concerned authority 
owning the weigh-bridge.  Cost of recoveries of steel will be on the basis of weight 
recorded on the approved Weigh-bridge challan irrespective of the method of 
measurement of steel on the works.  It shall be the sole responsibility of the 
Successful e-tenderer to use appropriate diameter of rods for reinforcement in 
different structural components in accordance with the drawings and any damage 
to the structural members for non-conformation to specifications and drawings 
shall be made good by the successful e-tenderer without any extra cost to the 
Museum/Centre.  Since payment for steel would be made on basis of standard co-
efficient on length, the successful e-tenderer should ensure that each dia of rods 
issued conform to standard co-efficient, and in case it is not, he should at once 
report to the Engineer and get standard co-efficient established for specific 
diameter and specific quantity.  Weight of steel shall be measured correct to three 
decimal places.  Standard co-efficient will be established in presence of (a) 
Successful e-tenderer’s representative (b) stores officer or his representative (c) 
the Engineer. 

 
Steel issued by the Museum/Centre as stated in appendix sheet shall mean mild 
steel rounds and tor steel to be used exclusively for RCC works.  Steel for 
holdfasts, squares, flats, etc. are to be procured by the Successful e-tenderer. 

 
58. RETURN OF STEEL (for civil works only)  

 
While receiving the surplus steel back from the successful e-tenderer after the end 
of the project, the Museum/Centre shall not accept cut pieces less than 3 meters 
of length.  The Successful e-tenderer should take care while cutting rod that the 
wastage is minimum i.e. he should cut required lengths in such a way that 
maximum steel is used out of quantity supplied or as directed at site by the  
Engineer.  Variation over 5% will be allowed by the Engineer, if he is satisfied 
about abnormal wastage. 

 
59. CEMENT CONSUMPTION (for civil works only) 

 
If the actual consumption of cement is more (upto 5% over theoretical 
consumption) or less (upto 5% below theoretical consumption) no additional 
recovery shall be made from the Successful e-tenderer.  If the actual consumption 
exceeds 5% over the theoretical consumption, successful e-tenderer shall have to 
return the surplus cement issued over 5% allowable margin and if he fails to do 
so, recovery for excess cement shall be made at issue rate or market prevailing 
on completion date whichever is higher in lieu of issue rate.  If however the 
Engineer is satisfied that excess cement over 5% has actually been used in the 
work including rectification and dismantled work, and that it has not been removed 
by the successful e-tenderer from site nor used wastefully, he may allow excess 
over 5% by waiving recovery at higher rate and his decision in this regard shall be 
final and binding.  If the cement used is less than 5% and the work is of 
acceptable standard, recovery for cement less used shall be made at issue rates 
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+ 15% successful e-tenderer’s overheads and profits after allowing 5% variation.  
C.P.W.D. Cement constants will be used for calculating theoretical cement 
consumption.  10% excess of cement consumption on handmixed concrete, if 
handmixing is permitted by the Engineer due to any reason, shall not be 
recovered from the successful e-tenderer, unless such consumption is due to the 
successful e-tenderer’s faulty equipment. 

 
60. CONCEALED R.C.C. BEAMS/LINTELS (for civil works only) 

 
If in R.C.C. slab extra bars or steel cage is provided to act as a lintel or beam over 
an opening, the same will be measured as slab and not as beam/lintel.  If in case 
of R.C.C. wall, extra bars or steel cage is provided to act as a lintel or beam over 
an opening, the same will be measured as wall and not as lintel/beam.  R.C.C. 
column integrated in shear wall shall be measured as wall if of same thickness, 
and as R.C.C. column if its thickness is more than that of shear wall. 

 
61. PROJECTION (for civil works only) 

 
Slab projection from the face of wall/column shall be measured under item R.C.C. 
work in slabs and not under item R.C.C. work in chajjas. 

 
62. DRIP GROOVE (for civil works only) 
 

The Successful e-tenderer shall provide drip groove at all ends of 
slabs/lintels/beams, if required, to protect rain water from entering inside the 
boundary of the structure, within quoted rates of R.C.C. work. 
 

63. PLASTERINGON RCC SURFACE (for civil works only) 
 
Wherever R.C.C. surface are to be plastered to bring it in line with the brick and/or 
stone wall plaster of the same mix, payment for such plaster, will be made under 
the item of plastering only irrespective of the fact whether there is any increase 
due to odd or even surface of brick or stone work below and/or adjoining it. 
 
 
 

 
64. M.S. REINFORCEMENT (for civil works only) 
 

Rate quoted for placing in position and fabrication of mild steel/ribbed tor/TMT 
steel reinforcement should include for straightening and cleaning including 
removing the rust of the bars at works site, cutting, cranking, hooking hoisting at 
required levels, cost of providing binding wire of 18 to 20 SWG etc. complete and 
no separate payment will be made on this account.  Payment for reinforcement, 
however, to be considered on the basis of measurement as per  drawing plus 
standard laps actually provided at site, plus chairs and spacing bars allowed by 
the Engineer. 
 

65. BRICK WORK (for civil works only) 
 
Rate shall include for tapering of bricks over column footings, over walls, steps, 
etc. and for exposed brick work, or any other work.  Rate for brick work also 
includes work in pillars and small horizontal courses. 
 

66. BRICK WORK(S) HEIGHTS/DEPTHS (for civil works only) 
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The height or width of foundation steps and superstructures will be measured as 
per actuals.  The successful e-tenderer shall use suitable bricks and adjust the 
thickness of mortar joints to make up the widths or heights as per drawings, with 
due regard to size of brick available. 
 

67. EARTHWORK 
 
The measurements of earthwork in trenches for foundation, sewer lines etc. shall 
be made according to the section of trenches shown on the drawing.  The 
successful e-tenderer shall include in his rate excavating for stepping and 
slopping back, working space for workmen as found necessary on account of 
condition of soil.  Excavation so made in excess shall not be measured & paid for. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FORMAT FOR 
BOND FOR SECURED ADVANCES AGAINST 

SUPPLY OF MATERIALS 
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KNOW ALL MEN by these presents that I/WE …………………………………………… 
…………………………………………………. do hereby bind myself/ourselves, my/our 
respective heirs, executors, administrators and assigns to pay to the………………….. 
…………………………………………………….……………………………………………. 
…………………………………………………………………………………………..………und
er the National Council of Science Museums a Society registered under the Societies 
Registration Act, 1961 (hereinafter called ‘The Museum/Centre’) on demand a sum of Rs 
.……………….. (Rupees ……………………………………......... 
………………………………………………………………………………………………………
………………………………………………………………………………….………… 
only). 
 
Dated this …………………………day of ……………………………two thousand and 
…………………………………………………………………….………………………only). 
 
WHEREAS by an agreement dated……………………………………………………for work 
of ……………....…………………………………………………………………………………the 
Museum/Centre has agreed in its discretion to allow advance on security of materials 
belonging to me/us and brought by me/us to the site of the works undertaken by me/us 
for construction purposes. 
 
AND WHEREAS the Museum/Centre has agreed to advance to me/us a sum of 
Rs……………………….(Rupees……………………………………………………………. 
…………………………………………………………………………………………….……only). 
 
on the security of materials shown in the schedule below and the said Museum/Centre 
has granted advance of Rs………………………………….…………... 
………………………………..………………………………………………………………… 
NOW THE CONDITIONS OF THE SAID WRITTEN OBLIGATION IS THAT IN THE 
EVENT OF THE SAID BOUNDEN  
 
(a) not using the sum advanced for expediting the execution of the works under the 

said contract. 
 
(b) offering as security properly, not absolutely his own property or encumbered in 

any manner. 
 
(c) not acting in accordance with the terms of the agreement for the execution of the 

work. 
 
(d) failing to make at his own cost all necessary and adequate arrangements for the 

proper watch, safe custody and protection against all risks of the materials which 
shall remain in the site of the said works in his own custody and at his 
responsibility, open to inspection by the Museum/Centre or any officer authorised 
in  that behalf. 

 
(e) using the materials or any part thereof in such a manner as to be damaged or 

deteriorated in a greater degree than is due to usual wear and tear thereof. 
 
(f) removing the said materials from the site of works except with the written 

permission of the Museum/Centre or any officer authorised in that behalf. 
 
(g) failing to repay the advance in full before receiving payment of the price payable 

to him for the said work under the terms and the provision of the said agreement. 
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(h) defaulting in the performance or observance in any respect of any of the terms 

and the provisions of the agreement. 
 
(i) or committing a breach in any manner whatsoever of any other terms of the 

contract or default in repayment of the money 
 
AND upon his making such payment the above written obligation shall be void and of no 
effect, otherwise, it shall be and remain in full force and vital. 
 
Provided always that it is hereby agreed and declared the decision of the Museum/Centre 
as to whether the said …………………….………………………has or has not performed 
the obligations and observed the conditions hereinbefore recited shall be final and binding 
on the successful e-tenderer. 
 
Signed by the above bounden 
………………………………………………………………………………………………… 
 
in the presence of 
 
(1) …………………………………………………… 

 
(2) ………………………………………………… 
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Annexure – “A” 
 

(Format for Declarations & Undertaking to be typed on bidder agency’s letterhead 
and to be submitted in Part–I (TECHNICAL ENVELOPE) of the e-tender 
document) 

 
DECLARATION -1 

 
This is to certify that neither I/we/any of usis in anyway related to any employee in 

the National Council of Science Museums, Kolkata,or any of its constituent units. 
 
 
Date:        (Signature of the tenderer) 
       with company seal/rubber stamp 
Place: 
 
 

DECLARATION -2 
 

I/We hereby declare that I/we have not quoted any extra condition along 
with the Part-II (FINANCIAL ENVELOPE) of the e-tender.  
 

 
Date:        (Signature of the tenderer) 

      with company seal/rubber stamp 
Place: 
 
 

 

UNDERTAKING 
 

This is to certify that I/we have carefully gone through the drawings/specifications, 
etc. given in the e-tender document & have clearly understood the site working 
conditions, time schedule given and have accordingly quoted my balanced rates after 
going through all details. 

 
I/we hereby give an undertaking that I/we shall carryout the work strictly as per the 

given specifications, and shall complete the same within the stipulated time frame.  
 
I/We also undertake that the physical EMD instrument in favour of Science City, 

Calcutta payable at Kolkata shall be deposited by me/us with the office of Science City, 
Kolkata inviting the e-tender before the bid opening date otherwise theScience City 
inviting the e-tender may reject the bid and also take action to withdraw my/our enlistment 
or debar me/us from further tendering in National Council of Science Museums or its 
constituent units. 
 
 
Date:         (Signature of the tenderer) 

      with company seal/rubber stamp 
Place: 
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Annexure – “B” 

Science City 
(National Council of Science Museums) 

J.B.S. Haldane Avenue 
Kolkata–700046. 

Fax: (022) 2285-9895 
 

Information of contractors for “False Ceiling work in Main Auditorium foyer at Science City, 
Kolkata” 

 

(All information should be given in the following format with complete details) 
(Format for Information of Contractors to be typed on bidder agency’s letterhead and to be submitted in 

Part–I (TECHNICAL ENVELOPE) of the e-tender document) 
 

1. Name of the Firm 
 

:  

2. Type of Firm (Whether proprietorship or 
partnership or Ltd. Co.) 
 

:  

3. Full Postal Address 
 

:  

4. a)  Telephone No(s). :  
b)  Fax No(s). :  
c)  Email ID :  

5. Description of “Similar nature of work of 
requisite magnitude issued by the 
appropriate authority” carried out in the 
last 5 years in Govt. /Semi-
Govt./Autonomous 
organizations/PSUs/Reputed Corporate 
Bodies (Attach photocopies of the work 
orders & completion certificates etc. 
and photographs)  

:  

7. Present assignments if any (Submit 
supporting documents) 
 

:  

8. Technical staff employed and their 
qualifications 
 

:  

9. List of Civil equipment owned by the firm 
such as Concrete mixture, Vibrators, 
Winch machine, wire rope etc. 
 

  

10. Does the firm possess knowledge of the 
following & if so, give details 

A) BAR Chart 
B) RMC work 

 

  

11. Will the firm submit a performance 
guarantee if required.  

  

12. Copies of the Income Tax return for the 
last three years & copy of the Permanent 
Account Number (PAN) Card may be 
enclosed. 
 

:  

13. GST Registration No./PAN No. 
(Please enclose self attested copies) 

:  

14. Submit bank reference/ Solvency 
certificate from the bank (Nationalised) 
that the firm is capable of under taking 
said construction work. 
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Certified that the information furnished above are true to the best of my/our knowledge. It is hereby 
declared that I/we will abide by the decision of Science City, Kolkata regarding finalization of tender. 
 
 

Signature with Office Seal & Date 
 

N.B: Attested copies of credentials/testimonials must be uploaded on CPP portal. 



Item 

no.
Description of Items Unit Qty Rate (Rs) Amount (Rs)

1 Providing and fixing false ceiling at all height

including providing and fixing of frame work

made of special sections, power pressed from

M.S. sheets and galvanized with zinc coating of

120 gms/sqm (both side inclusive) as per IS :

277 and consisting of angle cleats of size 25 mm

wide x 1.6 mm thick with flanges of 27 mm and

37mm, at 1200 mm centre to centre, one flange

fixed to the ceiling with dash fastener 12.5 mm

dia x 50mm long with 6mm dia bolts, other

flange

Sqm 930.00 1300.50 1209465.00

of cleat fixed to the angle hangers of

25x10x0.50 mm of required length with nuts &

bolts of required size and other end of angle

hanger fixed with intermediate G .I. channels

45x15x0.9 mm running at the spacing of 1200

mm centre to centre, to which the ceiling

section 0.5 mm thick bottom wedge of 80 mm

with tapered flanges of 26 mm each having lips

of 10.5 mm, at 450 mm centre to centre, shall

be

fixed in a direction perpendicular to G .I.

intermediate channel with connecting clips

made out of 2.64 mm dia x 230 mm long G .I.

wire at every junction, including fixing

perimeter channels 0.5 mm thick 27 mm high

having flanges of 20 mm and 30 mm long, the

perimeter of ceiling fixed to wall/partition with

the help of rawl plugs at 450 mm centre, with

25mm long dry wall screws @ 230 mm interval,

including fixing 

of gypsum board to ceiling section and

perimeter channel with the help of dry wall

screws of size 3.5 x 25 mm at 230 mm c/c,

including jointing and finishing to a flush finish

of tapered and square edges of the board with

recommended jointing compound , jointing

tapes , finishing with jointing compound in 3

layers covering upto 150 mm on both sides of

joint  and two

Science City, Kolkata

Sub: BOQ for False ceiling work in Main Auditorium foyer at Science City, Kolkata 

Page 1 of 4



Item 

no.
Description of Items Unit Qty Rate (Rs) Amount (Rs)

coats of primer suitable for board, all as per

manufacturer's specification and also including

the cost of making openings for light fittings,

grills, diffusers, cutouts made with frame of

perimeter channels suitably fixed, all complete

as per drawings, specification and direction of

the Engineer in Charge but excluding the cost of

painting with: 12.5 mm thick tapered edge

gypsum moisture resistant board

(The rate includes of cost of all materials

including taxes, cost of accessories, fittings and

fixtures, curvature,scaffolding and labour

charges, etc. complete including necessary

staging wherever necessary. (Note: Necessary

opening for the Electrical light, trap door,

curvature etc. has to be made as per the

direction of Engineer in charge and no extra

payment has to be made for the purpose)

2 Dismantling aluminium/ Gypsum partitions,

doors, windows, fixed glazing and false ceiling

including disposal of unserviceable material and

stacking of serviceable material with in 50

meters lead as directed by Engineer-in-charge.

Sqm 930.00 46.50 43245.00

3 Providing and applying white cement based

putty of average thickness 1 mm, of approved

brand and manufacturer , over the plastered

wall surface to prepare the surface even and

smooth complete.

Sqm 930.00 123.85 115180.50

4 Applying priming coats with primer of approved

brand and manufacture, having low VOC

(Volatile Organic Compound ) content. With

water thinnable cement primer on wall surface

having VOC content less than 50 grams/litre 

Sqm 100.00 64.45 6445.00

5 Wall painting with premium acrylic emulsion

paint of interior grade, having VOC (Volatile

Organic Compound ) content less than 50

grams/ litre of approved brand and

manufacture, including applying additional coats

wherever required to achieve even shade and

colour . Two coats

Sqm 930.00 121.55 113041.50

Page 2 of 4



Item 

no.
Description of Items Unit Qty Rate (Rs) Amount (Rs)

6 Structural steel work in single section, fixed with

or without connecting plate, including cutting,

hoisting, fixing in position and applying a

priming coat of approved steel primer all

complete.

Kg 500.00 93.05 46525.00

7 Painting with synthetic enamel paint of

approved brand and manufacture to give an

even shade : Two or more coats on new work

Sqm 50.00 131.45 6572.50

8 12 mm cement plaster of mix : 1:4 (1 cement: 4

fine sand)

Sqm 50.00 294.85 14742.50

9 Supplying, fitting & fixing polycarbonate sheet

of approved make & brand conforming to IS:

14443-1997 and having 50 micron UV

protection layer under co- extrusion technology,

Fire rating being B-s1 as per EN13501-1

certification, fitted and fixed with 60mm wide

aluminium channel section top and bottom

member in dry-glaze sandwitch system, (unit

wt. of top and bottom members: 0.375 kg/m &

0.69 kg/m) of approved brand and profile,

EPDM quality rubber gaskets, anti dust tape,

end closer "C" channel and 75 mm long Self

tapping screw being drilled through the centre

leg of the bottom section with nuts placed at

300 mm apart without anyway puncturing the

polycarbonate sheet, 

Sqm 85.00 2179.80 185283.00

EPDM Washer 16 mm dia & 3 mm thick washer

etc complete strictly as per manufacturers

specification and direction of Engineer-

inCharge. (Payment to be made on area of

finished work) . In Roof:- Natural/

Blue/Green/Bronze/Opal/Metallic grey colour.

e)With 4 wall 10 mm overall thickness

(wt.1.75kg/sqm,Ugvalue being 2.5 W/m2K, Min.

cold bending  radius of 1500 mm)

Cost for the work inclusive of taxes Rs. 17,40,500.00  

17,40,500.00  

i)

ii) Polycarbonate sheet: Coxwell or approved equivalent

(iii) Structural steel: TATA/Jindal or approved equivalent

R/o

Approved make of Materials to be used:

False Ceiling : Saint Gobain/Gyproc/Armstrong/India Gypsum or approved equivalent.
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Item 

no.
Description of Items Unit Qty Rate (Rs) Amount (Rs)

NOTE:

1

2

3

4

5

6

7 Regarding the work the directives of the Engineer in charge shall be final and binding.

All materials must be approved by the Engineer-in-charge before supplying at site.

Tenderers should visit  the site before quoting the rate to understand the nature of the work 

and conditions of the work.
Rate shall be quoted inclusive of all taxes, materials, labour,  wastage of materials etc. 

required for this job. 

Only finished area shall be measured for payment. Any wastage of materials will not be 

considered.
Rates shall be quoted inclusive of all minor civil repairing/ mending of the surface good 

which may not be mentioned in the individual items.

The works shall be required to be carried out without obstructing the visitor's 

movements/Convention centre programme schedule and may also be required to carry out 

beyond office hours/day & night if required for which no additional payment shall be made.
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